GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 13
PUBLIC BUILDINGS SERVICE
LEASE AMENDMENT TO LEASE NO. LMA04496
IADDRESS OF PREMISES: Date (to be applied by Government on date of execution)
201 Maple Street
Chelsea, Massachusetts 02150 M )
e JIEFZ
//'\ 1 ) l

THIS AGREEMENT, made and entered into thi gday of ch, 20 15 by and between Emerald Corporate

Center, LLC (the “Lessor”), having a business address £ 180 Second Street, Chelsea, MA 02150, and the General
Services Administration, acting as agent for the United States Government (the “Government”).

WHEREAS, the Lessor and the GSA desire to amend the above referenced lease (the “Lease”)

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby

acknowledged, the Lessor and GSA agree that the Lease is amended as follows:

Extend the project’s Substantial Completion Date from July 7, 2016, to August 1, 2016, and extend the

project’s Final Completion Date from August 7, 2016, to September 2, 2016.

The referenced schedule time extension is based on ECC’s request for a non-compensable twenty-five (25)

calendar day extension due to a delay by the City of Chelsea in issuing the building permits for the project.

The referenced no-cost schedule time extension is the Lessor’s sole and exclusive remedy for the above

referenced delay.

References and Attachments:

1.

2
3.
4

Government Letter OL 115 to ECC dated March 10, 2015

ECC Letter to the Government dated February 24, 2015, with attachments

ECC’s Schedule titled “PERMIT ANALYSIS - SUM-06A", Data Date: 28-Apr-14/ Run Date: 25-Feb-15 12:54

ECC’s Schedule titled “PERMIT ANALYSIS UPDATED TO 25AUG14 - SUM-06B”, Data Date: 25-Aug-14/ Run Date:

24-Feb-15 20:25

This Lease Amendment contains 61 pages.
All other terms and conditions of the lease shall remain in force and effect. No schedule impact resulted from these

changes.
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

Signature

FOR THE

FOR THE GOVERNMENT:
Signatur“
Name: Michael Strobel

Name: Patricia Simboli

Title:__Manager Title:__Lease Contracting Officer
Entity Name: Emerald Corporate Center, LLC GSA, Public Buildings Service,
Date: 3-2l=iG Date: d/pﬂ [ B, Lol

INITIALS: LE$SOR GOV'T
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GSA New England Region

GSA

March 10, 2015 oL 115

By Electronic Mail psimboli@acsdevelopment.com and United Parcel Service

Ms. Patricia Simboli, Manager
Emerald Corporate Center, LLC
180 Second Streat, Suite 204
Chelzeg, MA 02150

n
397 Main Street
Woburn, MA 01801

Subject: Lease Number LMAO4496, Dated September 23, 2011 (the "Lease”), By and
Between the U.S. General Services Administration as Agent for the U.S.
Government (the "Government”), Tenant and Emerald Corporate Center, LLC
("ECC"), Lessor For Construction and Lease Of a Facility At 201 Maple Street,

Chelsea, MA (the “Project”)

1. ECC’s Schedule titled "PERMIT ANALYSIS — SUM-06A", Data Date: 28-Apr-14/

Run Date: 25-Feb-15 12:54, (“Schedule 1”)
2. ECC's Schedule titled "PERMIT ANALYSIS UPDATED TO 25AUG14 - SUM-

068", Data Date: 25-Aug-14/ Run Date: 24-Feb-15 20:25, (“Schedule 2")
3. ECC Letter to the Government dated February 24, 2015

Reference:

Dear Ms. Simbali,

The above referenced ECC schedules and letter were received by the Government on February
25, 2015. The schedules and letter respond to Government letter OL 099 to ECC dated January
26. 2015, in which the Government requested that ECC address several points related to the
Lessor's request for a non-compensabie schedule time extension.

ECC's request for a 25 calendar day no-cost time extension was due to a delay by the City of
Chelsea in issuing building permits for the project, specifically, the "Site Wark” permit which was
not issued until August 25, 2014. ECC provided the narratives for the request in its letter to the
Government dated November 5, 2014, which it further modified in its letter dated January 8, 2015

The current project schedule is "BPOB IN PROGRESS/CONSTRUCTION BASELINE" dated April
28, 2014, which was submitted to the Government on June 13, 2014, and was considered by the
Government to comply with the general requirements of the Lease (OL 040).

£ECC’'s Schedule 1, "BPOB IN PROGRESS/CONSTRUCTION BASELINE" with data date of April

28. 2014, reflects work progress to August 25, 2014 Schedule 1 was updated with actual data

from construction activities through August 25, 2014, the date on which the "Site Work" permit
Page 1 of 2 U.S. General Services Administration
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GSA New England Region

GSA

nted chronelogical documentation of building plans

was issued by the City of Chelsea. ECC prese
from the City of Chelsea in its letter to the Government dated

submittal dates and approval dates
November 5, 2014,

ECC's Schedule 2, "BPOB IN PROGRESS/CONSTRUCTION BASELINE", updated with data
clat'; of August 25, 2014, reflecls actual data from construction progress through August 25, 2014,
Schedule 2 revises the Substantial Completion dale of the project from July 7, 2016, to August 1,
2016, and the Final Completion date from August 7, 2016, to September 2, 2016.

The above referenced LLessor schedules have been reviewed for conformance with the
requirements of the Lease. Schedule 2. with data date of August 25, 2014, is considered to
comply with the general requirements of the Lease; therefore. shall become the revised Baseline

Schedule for the project.

The review of the Lessor's schedule by the Government is made pursuant to the limitations and
qualifications as set forth in the Lease and is not to be construed as direction to change the

means, methods, sequences, or techniques of scheduling and completing the Project by the

Lessor.

This review does not warrant nor identify all instances where the Lessor's approach deviates from
the Lease, where activity durations are unreasonable, or that the sequencing or timing of the
Work is impractical or is in conflict with the Lease. It remains the responsibility of the Lessor to

complete the Project in accordance with the Lease requirements.

Should you have any questions regarding this subject, please do not hesitate to contact me.

=1 ol
Leasing Contracting Officer
Public Buildings Service
New England Region

Mr Fred Amey, Project Manager, GSA
Mr. D. Krassnofl, Leadarship Imbiatives Manager, GSA
Mr. Matl Connally, The Malasky Group of Companies

o
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Emerald Corporate Center, LLC

Nneisea, WA UL ol

February 24, 2015

Via Email and Federal Express Two Day Delivery

Mr. Michael Strobel

Lease Contracting Officer

US General Services Administration
New England Region

10 Causeway Street

Boston, MA 02222

RE: Lease LMA04496, Chelsea, MA
Schedule Time Extension
GSA Letter OL099 — Follow Up Information Request

Dear Mr. Strobel,

Thank you for your letter named “OL099” dated January 26, 2015 regarding our January 8, 2015 time
extension request. Further, we thank you for granting the 25 calendar day no-cost time extension. In
your letter, GSA requested additional information from us to formalize the time extension in a Lease
Amendment. Please find below and attached the additional information requested.

GSA Request 1: Update the schedule titled “BPOB IN PROGRESS/CONSTRUCTION BASELINE” dated
April 28, 2015 received by the Government on June 13, 2014, with actual data from the construction
activities. Upon submittal by ECC and acceptance by the Government, the updated schedule will become

the current “Baseline Schedule”

ECC Response: We have updated the above referenced schedule with actual data and the
previously included permit receipt dates. Please see attached schedule titled “BPOB - PERMIT

ANALYSIS UPDATED TO 25AUG14”.

GSA Request 2: Ensure that the delivery dates of ECC'’s design submittals and the Government’s reviews
of said documents, in the new schedule, are accurate.

Response: We have included the actual delivery dates of ECC’s design submittals and the
Government’s reviews of said documents in the new schedule, through the data date of August
25,2014. GSA provided the attached listing to confirm the actual dates to include.

GSA Request 3: Provide a copy of the new schedule, as well as a copy of the “BPOB IN
PROGRESS/CONSTRUCTION BASELINE” schedule dated April 28, 2014, in electronic media format
(Primavera) for the Government’s records.

ECC Response: The above referenced electronic copies will be provided to GSA in electronic
Primavera format no later than the March 3, 2015 monthly meeting.

A F



Emerald Corporate Center, LLC

GSA Request 4: Ensure that no negative float is included in the updated schedule.

ECC Response: We have confirmed that there is no negative float in the schedule.
We trust this information meets all of your needs in order to issue a Lease Amendment for the time
extension. Should you require anything further, please feel free let us know. As reflected in monthly

project reports and team meetings since August, the project schedule continued to evolve and be updated
to reflect the progress of the construction. We will continue to issue schedule updates and monthly

reports as required by the Lease.

Thank you for your continued teamwork.

Sincerely,

EMERALD CORPORATE CENTER, LLC

Matthew J. Connolly, PE, LEED AP
Vice President, The Molasky Group of Companies

(e]0% Patricia Simboli, ACS Development
Bradley J. Sher, The Molasky Group of Companies

Attachment



GSA New England Region

GSA

January 26. 2015 OL 099

By Electronic Mail psimboll@acsdevelopment com and United Parcel Service

Ms. Patrnicia Simboli, Manager
Emerald Carporate Center, LLC
180 Second Street, Suite 204
Chelsea, MA 02150

And
387 Main Street
Woburn, MA 01801

Subjedt Lease Number LMAD4496, Dated September 23, 2011 (the "Lease”), By and
Between the U S General Services Adminisiration as Agent for the U.S
Government (the ‘Government”), Tenant and Emerald Corporate Center, LLC
(“ECC"). Lessor For Construction and Lease Of a Facility At 201 Maple Street,

Chelsea, MA (the “Project’)

Reference 1. ECC's Letter to GSA daled January 8 2015 "Request for Schedule Time

Extension”
2 ECC's Schedule titted “BPOB - PERMIT ANALYSIS - SUM-06A. Data Date

28-Apr-14/Run Date 05-Jan-15 13.20°, (the "Schedule’)

Dear Ms Simboli,

The Government received the above ECC letter (Reference 1) and Schedule (POF, 27 pages),
{Referance 2) on January 8, 2015 In reference 1. ECC requested a schedule time extension of

25 calendar days

In referance 1. ECC states,

“We have reviewed the impact of the City of Chelsea sile permifting and
determined that the critical path of the project schedule was delayed a
total of 25 calendar days resulting in substantial completion delay from
July 7, 2016 to August 1, 2016 "

The above referenced ECC Schedule (Reference 2) indicates a "Substantial Completion” date
of August 1, 2018 (Activity A2660) and a “Final Completion” date of September 1, 2016,
(Activity A2750), vs_ the Lease's dates of July 7, 2016, and August 7. 2016, for Substantial and

Final completion, respectively

Page 1ot 3 U S Ganernl Servioss Administration
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GSA New England Reglon

GSA

The Schedule (Reterence 2) shaows a Data Date of Apnl 28, 2014, consistent with ECC's "BPOB
IN PROGRESS/ICONSTRUCTION BASELINE' schedule dated Apnl 28, 2014, and submitied to
the Government on June 13, 2014 The April 28, 2014, scheduie was considered by the
Government to comply with the general requirements of the Lease (See Government letter OL
040) Several items noted by the Government in lettar OL 040 dated July 1 2014 remain open

The Government reviewed ECC's Schedule (Reference 2) and the accompanying explanation
(Refarence 1) for the impact from delays in receiving the site parmits from the City of Chelsea
and it concludes that the 25 calendar day time extension request 1s an excusable but non-
compensable delay Therefore, a within scope. non-compensable time extension of 25 calendar

days will be granted

In order to formalize the time extension in a future Lease Amendment. please provide/ensure
the following:

1. Update the schedule titied "BPOB IN PROGRESS/CONSTRUCTION BASELINE" dated
April 28, 2014, received by the Government on June 13, 2014 with actual data from the
construction activities. Upon submittal by ECC and acceptance by the Government, the
updated schedule will become the current project “Baseline Schedule”

Ensure that the delivery dates of ECC's design submittals and the Government's reviews
of said documents, in the new schedule are accurate

rn

3. Prowvide a copy of the new schedule, as well as a copy of the “‘BPOB IN
PROGRESS/CONSTRUCTION BASELINE" schedule dated Apnl 28 2014, in electromc
media formal (Primavera) for the Government's records

4 Ensure that no negative float 1s included in the updated schedule

For the record and as discussed at vanous project meetings including the monthly meeting held
in Chelsea Massachusefis on January 14 2015, it was mutually agreed that ECC and the
Government will continue to review the durations of the “Government Low Voitage Installation”
(Activities 1A-1320, 2A-1320, 3B-1320, 4A-1320, 4B-1320, elc ) o reach a workable approach
for start and completion of this work by Government contractors

As noted above, a no-cosl Lease Amendmen Lo extend the project’s “Substantial Completion”
date fo August 1. 2016, and the "Final Completion” date to September 1, 2016, will be issued by

the Government upan fulfillment of the above requesied information

The review of the Schedule by the Government is made pursuant to the limitations and
qualifications as set forth in the Lease and is not to be construed as direction to change the
means, methods, sequences, or technigues of scheduling and completing the Project by the

Lessor

This review does not warrant nor identify all instances where the Lessor's approach deviates
from the Lease where activity durations are unreasonable. or that the sequencing or timing of
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BOSPOB

Government Design Reviews

SKANSKA Schedule Update — SUM-14

Data date: 19-Dec-14/Run date: 18-Dec-14 14:29

Activity Activity Name Remaining Start Finish Float | Government
Duration Letter No.

65 Final Concept 0 25-Apr-14A 20-May-14A OL 035
Government Review

66 DID 1 Government 0 28-Apr14A 06-May-14A OL 034
Review (Review and
Approve in Mtg.)

70 SC 35% Government 0 01-May-14A 20-May-14A OL 035
Review

67 DID 2 Government 0 04-Jun-14A 16-Jun14A OL 037
Review (Review and
Approve in Mtg.)

68 DID 3 Government 0 01-Jul-14A 23-Jul-14A OL 041
Review

71 SC 65% Government 0 01-Jul-14A 23-Jul-14A OL 041
Review

69 DID 4 Government 0 22-Aug-14A - OL 052
Review 08-27-14A

72 SC 95% Government 0 09-Sep14A 01-Oct-14A OL 062
Review 11-Sep-14A 30-Sep-14A

74 T1 35% Government 0 08-Oct-14A 30-Oct-14A OL 071
Review 10-Oct-14A 31-Oct-14A

73 SC 100% Government 0 23-Oct-14A 44-Nov-14A OL 094
Review 17-Dec-14A 20-Jan-15A

75 Tl 65% Government 7 03-Dec-14A 25-Dec-14 82 OL 078
Review 25-Nov-14A 16-Dec-14A

76 T195% Government 23 03-Eeb-15 25-Feb-15 145
Review 30-Jan-15A

77 T1 100% Government 23 20-Mar-15 11-Apr-15 145

Review

Notes: 1. No DID 5 (Final) is included: Received 29-Sep-14A and Reviewed 07-Oct-14A (OL 064)

2. Activity A1610 “Acquire Shell/Core Building Permit” is shown with an actual Finish Date of 17-Dec-14A
but date on Building Permit issued by City of Chelsea is 08-Dec-14

5



[ GENERAL SERVICES ADMINISTRATION | LEASE AMENDMENT No. 14

PUBLIC BUILDINGS SERVICE
LEASE AMENDMENT TO LEASE NO. LMAO04496

IADDRESS OF PREMISES: Date (to be applied by Government on date of execution)

201 Maple Street
Chelsea, Massachusetts 02150

THIS AGREEMENT, made and entered into thj day of%ZOlS, by and between Emerald Corporate
Center, LLC (the “Lessor”), having a business address at 180 Second et, Chelsea, MA 02150, and the General

Services Administration (the “GSA"), acting as agent for the United States Government (the “Government”).

WHEREAS, the Lessor and the GSA desire to amend the above referenced lease (the “Lease”)

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, the Lessor and GSA agree that the Lease is amended as follows:

Extend the project’s Substantial Completion Date from August 1, 2016, to August 22, 2016, and extend the project’s
Final Completion Date from September 2, 2016, to September 26, 2016, due to impacts from the severe winter
storms beginning January 24, 2015, through February 17, 2015.

The referenced schedule time extension is based on ECC’s request for a non-compensable twenty-one (21) calendar
day extension to the project schedule due to the impacts from the severe weather and winter snow storms in January

and February 2015.

The referenced no-cost schedule time extension is the Lessor’s sole and exclusive remedy for the above referenced
delay.

References and Attachments:

1. Government Letter OL 124 to ECC dated April 17, 2015

2. ECC Letter to the Government dated March 26, 2015, with attachments

3. ECC’s Schedule titled “BPOB - ECC Development - Schedule Prior to Weather Events Revl - SUM-18B-1R1”, Data

Date: 26-Jan-15/ Run Date: 25-Mar-15 18:25",
4. ECC’s Schedule titled “BPOB - ECC Development - Weather Events Schedule Updated to 17Feb15 Revl - SUM

-18B-3R1", Data Date: 17-Feb-15/ Run Date: 25-Mar-15 18:41".

This Lease Amendment contains 70 pages. All other terms and conditions of the lease shall remain in force and effect.

IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FORTH FOR THE =
Signaturé:
Michael Strobel

Name:_Patricia Simboli Name:
Title:__Manager Title: Lease Contracting Officer

Entity Name: Emerald Corporate Center, LLC GSA, Public Buildings Service,
Date__.S W\(M-{ 'U)l)g Date:__ﬂg_(.jl 520/5’

C
WITNES
Signature
Name: Mom Valeatine

Title:_Qiredar \o frenk
Date:_5/9/\b

Signatur

& @_
INITIALS: i%ESSOR GOV'T

Lease Amendment Form 12/12
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GENERAL SERVICES ADMINISTRATION
PUBLIC BUILDINGS SERVICE
LEASE AMENDMENT

LEASE AMENDMENT No. 17

TO LEASE NO. LMAO04496

IADDRESS OF PREMISES:
201 Maple Street
Chelsea, Massachusetts 02150

Date (to be applied by Government on date of execution)

JuL 1 9 208

//' /f'\’ . )
THIS AGREEMENT, made and entered into this jitlay of _\ Ly , 2016, by and between Emerald
Corporate Center, LLC (the “Lessor”), having a business address at 180 Second Street, Chelsea, MA 02150, and
the General Services Administration, acting as agent for the United States Government (the “Government”).

WHEREAS, the Lessor and the GSA desire to amend the above referenced lease (the “Lease”)

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, the Lessor and GSA agree that the Lease is amended as follows:

1. Proposed Change Order No. 24r5 (PCO No. 24r5) is to Incorporate the RCFL into the Build-out (To be
located on 1st and 5t Floors) as described in GSA RFP No. 003 dated August 5, 2014 and revised in GSA RFP
No. 003 Rev.1 dated February 27, 2015 and proposed in ECC’s PCO No. 24 dated June 26, 2015, revised in
ECC’s PCO No. 24r1 dated September 17, 2015, revised in ECC’s PCO No. 24r2 dated December 11, 2015,
revised in ECC’s PCO No. 24r3 dated January 21, 2016, revised in ECC’s PCO No. 24r4 dated February 1, 2016
and further revised in ECC’s PCO. No. 24r5 dated March 14, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 24r5):

.

This Lease Amendment contains 593 pages including this page.

All other terms and conditions of the lease shall remain in force and effect. No schedule or related costs impacts
have resulted from these changes. This Lease Amendment settles any and all schedule and cost impacts from the

changes included herein.

In WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE

Signature
Name: Patricia Simboli
Title:__Manager

Entity Name: Emerald Corporate Center, LLC
Date:_{7_ T\ W Zoll

FOR THE GOVERNMENT:

Signat
Name: Michael Strobel
Title:__Lease Contracting Officer

GSA, Public Buildings Service
Date: JUL i q 2018

WITNESS N
Signature:
Name: (h77s

Title: A 550C(q € _
Date:_/ ; 7(// / i// 20 / (y

INITIALS:

7
£ & A
LEgSOR GOV'T

Lease Amendment Form 12/12




LMAO04496 Lease Amendment No. 17
Page 2 of 7

2. Proposed Change Order No. 25r2 (PCO No. 25r2) is for Second Floor Area 30.99 Rooms Revisions (Tech
Center Revisions) as described in GSA RFP No. 006 dated October 29, 2014, revised by GSA letter OL 313
dated March 31, 2016 and GSA letter OL 315 dated April 1, 2016 and proposed in ECC’s PCO No. 25 dated
September 8, 2015 and revised December 7, 2015, revised in ECC’s PCO No. 25r1 dated February 9, 2016
and further revised in ECC’s PCO No. 25r2 dated May 5, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 25r2): _

3. Proposed Change Order No. 28a-r1 (PCO No. 28a-r1) is for adding the Sound Masking System - Design
and Construction as described in GSA RFP No. 009 dated December 16, 2014 and proposed in ECC’s PCO
No. 28a dated December 4, 2015 and further revised in ECC’s PCO No. 28a-r1 dated January 16, 2016; is
hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 28a-r1): $_

4. Proposed Change Order No. 28b (PCO No. 28b) is to credit the Government previously approved Design
Fee for the Sound Masking System as proposed in ECC’s PCO No. 28 dated June 3, 2015 which was
approved and incorporated in Lease Amendment No. 15. The design fee for the sound masking system was
subsequently revised and included in ECC’s PCO No. 28a-r1 dated January 16, 2016. ECC’'s PCO No. 28b
dated February 29, 2016 is hereby incorporated into the Lease.

Total Credit to the Government for (PCO 28b): -

5. Proposed Change Order No. 29r2 (PCO No. 29r2) is for Electrical Outlets Cover Plates Revisions as
described in GSA RFP No. 010 dated December 17, 2014, revised in GSA RFP No. 010Rev.1 dated December
23, 2014, revised in GSA RFP No. 010Rev.2 dated May 11, 2015, revised in GSA RFP 010Rev.3 dated
September 30, 2015 and further revised by GSA letter OL 235 dated October 30, 2015, and as proposed in
ECC’s PCO No. 29 dated May 18, 2015, revised in ECC’s PCO No. 29r1 dated March 1, 2016 and revised in
ECC’s PCO No. 29r2 dated April 18, 1016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 29r2): $-

6. Proposed Change Order No. 30r1 (PCO No. 30r1) is for Fitness Center Revisions - Construction Cost as
described in GSA RFP No. 011 dated December 23, 2014 and proposed in ECC’s PCO No. 30 dated February
1,2016 and revised in ECC’s PCO No. 30r1 dated April 18, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 30r1): 40 ()]

7. Proposed Change Order No. 36r3 (PCO No. 36r3) is to incorporate the RDM for Cyber Laboratory as
described in GSA RFP No. 017 dated March 4, 2015 and updated in Government letter number OL 164 dated
June 25, 2015 and proposed in ECC’'s PCO No. 36 dated September 8, 2015, revised in ECC’s PCO No. 36r1
dated October 30, 2015, revised in ECC’s PCO 36r2 dated December 7, 2015, and further revised in ECC’s
PCO No. 36r3 dated February 1, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 36r3): g0 ) ]

% AE
INITIALS: { &
LESSOR GOV'T
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LMA04496 Lease Amendment No. 17
Page 3 of 7

8. Proposed Change Order No. 46r1 (PCO No. 46r1) is to Add Cable Tray in Rooms 5401 and 5401A as
described in GSA RFP NO. 027 dated June 23, 2015 and revised in GSA RFP No. 027 Rev.1 dated November
13, 2015 and as proposed in ECC’'s PCO No. 46 dated February 1, 2016 and further revised in ECC’s PCO No.
46r1 dated March 11, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 4611): $-

9. Proposed Change Order No. 51r1 (PCO No. 51r1) was originally submitted by ECC for Thermostat/VAV
Reconciliation - From 2014 POR/RDM to 95% TI and was determined to have no merit under the Lease
as documented in GSA to ECC letter number OL 217 dated October 5, 2015. ECC’s PCO 51 was dated August
14, 2015 and was subsequently revised under ECC’s PCO No. 51r1 on June 3, 2016 to show zero cost to the
Government. ECC’s PCO No. 51r1 is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 51r1): $-

10. Proposed Change Order No. 53r3 (PCO No. 53r3) is for Conference Room 7203 Layout Changes as
described in GSA RFP No. 029 dated July 8, 2015 and proposed in ECC’s PCO No. 53 dated August 23, 2015,
revised in ECC’s PCO No. 53r1 dated March 14, 2016, revised in ECC’s PCO No. 53r2 dated March 31, 2016
and further revised in ECC’s PCO No. 53r3 dated April 8, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 53r3): $-

11. Proposed Change Order No. 58r2 (PCO No. 58r2) is for Locker Room Revisions from RDM/POR
Incorporated During DID and Design as proposed in ECC’s PCO No. 58 dated February 17, 2016, revised
in ECC’s PCO No. 58r1 dated April 26, 2015, revised in ECC’s PCO No. 58r2 dated May 2, 2016 and further
revised in ECC’s PCO No. 58r2 dated May 4, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 58r2): $-

12. Proposed Change Order No. 60 (PCO No. 60) is for Conduit and ] Box Changes as described in GSA RFP No.
033 dated September 18, 2015 and proposed in ECC’s PCO No. 60 dated December 14, 2015; is hereby
incorporated into the Lease.

Total Added Cost for Scope in (PCO 60): g0 ) |

13. Proposed Change Order No. 62r1 (PCO No. 62r1) is to Add Mail Room Millwork as described in GSA RFP
No. 035 dated September 18, 2015, and as proposed in ECC’s PCO No. 62r1 dated October 16, 2015, and
revised December 4, 2015; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 62r1): $_

14. Proposed Change Order No. 63r1 (PCO No. 63r1) is to Revise Program of Requirements Section 15.22,
Special Electrical-Note 18.c as described in GSA RFP No. 036 dated September 22, 2015 and as proposed
in ECC’s PCO No. 63 dated November 22, 2015 and further revised in ECC’s PCO No. 63r1 dated December 7,
2015; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 63r1): $-

| Z
INITIALS: gF77—
ESSOR GOV'T

Lease Amendment Form 12/12



LMA04496 Lease Amendment No. 17

Page 4

15

16.

17.

18.

19.

20.

21,

of 7

. Proposed Change Order No. 65 (PCO No. 65) is to relocate Program requirements Section 15.22, Special

Electrical - Note 15¢ to Room 3223/Area 7.88 - HIRSCH Room from Area 7.93/Room 2244-FM Backroom
as described in GSA RFP No. 038 dated September 24, 2015 and as proposed in ECC’s PCO No. 65 dated
March 1, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 65): $-

Proposed Change Order No. 66ar2 (PCO No. 66r2) is for Furniture/Outlet Coordination Drawings:
Outlets for Power, Telephone and Data as described in GSA RFP No. 039 dated September 30, 2015 and
proposed in ECC’s PCO No. 66 dated November 22, 2015, revised in ECC’s PCO No. 66r1 dated January 27,
2016 and further revised in ECC’s PCO No. 66r2 dated April 18, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 661r2): $-

Proposed Change Order No. 67r1 (PCO No. 67r1) is to furnish and install Projection Screens for Room
1201 as described in GSA RFP No. 040 dated October 6, 2015 and as proposed in ECC’s PCO No. 67 dated
November 11, 2015 and revised in ECC’s PCO No. 67r1 dated December 11, 2015; is hereby incorporated
into the Lease.

Total Added Cost for Scope in (PCO 67r1): $

Proposed Change Order No. 68r2 (PCO No. 68r2) is to provide Electrical Water Coolers with Bottle
Filling Stations at Floors 1 through 8 as described in GSA RFP No. 041 dated October 19, 2015 and as
proposed in ECC’s PCO No. 68 dated November 11, 2015, revised in ECC’s PCO No. 68r1 dated December 7,
2015 and further revised in ECC’s PCO No. 68r2 dated December 9, 2015; is hereby incorporated into the
Lease.

Total Added Cost for Scope in (PCO 68r2): $-

Proposed Change Order No. 69 (PCO No. 69) is to Change Walls in Rooms 2273, 4227A and V108 to
“Wall Type A5” as described in GSA RFP No. 042 dated October 19, 2015 and proposed in ECC’s PCO No. 69
dated October 30, 2015; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 69): -

Proposed Change Order No. 70r1 (PCO No. 70r1) is to Provide Blackout Motorized Window Shades in
Rooms Listed as described in GSA RFP No. 043 dated October 28, 2015 and revised in GSA RFP No.
043Rev.1 dated April 18, 2016 and as proposed in ECC’s PCO No. 70 dated December 8, 2015 and revised in
ECC’s PCO No. 70r1 (OL 317 & OL 325) dated May 13, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 70r1): $-

Proposed Change Order No. 70a-r1 (PCO No. 70a-r1) is for Design Cost for Blackout Shades as described
in ECC’s PCO No. 70a dated February 9, 2016 and revised in ECC’s PCO No. 70ar1 dated June 3, 2016; is
hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 70a-r1): k(1) (1) |
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22. Proposed Change Order No. 71r4 (PCO No. 71r4) is for Millwork Revisions in Room 4242 (“Firearms”)
and Room 5004 (“Imaging”) as described in GSA RFP No. 044 dated October 28, 2015 and revised in GSA
RFP No. 044Rev. 1 dated March 11, 2016 and proposed in ECC’s PCO No. 71 dated November 22, 2015,
revised in ECC’s PCO No. 71r1 dated February 15, 2016, revised in ECC’s PCO No. 71r2 dated February 16,
2016, revised in ECC’s PCO No. 71r3 dated April 1, 2016 and further revised in ECC’s PCO No. 71r4 dated
April 8, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 71r4): $-

23. Proposed Change Order No. 72 (PCO No. 72) is for Sixth and Seventh Floors Furniture Layout Revisions
as described in GSA RFP No. 045 dated November 17, 2015 and proposed in ECC’s PCO No. 72 dated June 9,
2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 72): _

24. Proposed Change Order No. 73 (PCO No. 73) is for revisions to Area 30.99 Outlet Requirements as
described in GSA RFP NO. 046 dated December 17, 2015 and revised in GSA RFP NO. 046 Rev.1 dated
December 22, 2015 and as proposed in ECC’s PCO No. 73 date February 3, 2016; is hereby incorporated into
the Lease.

Total Added Cost for Scope in (PCO 73): $-

25. Proposed Change Order No. 74a (PCO No. 74a) is for Emergency Power Outlet and Lighting Revisions
(“Essential Power Revisions - Hard Costs”) as described in GSA RFP No. 47 dated December 31, 2015 and
proposed in ECC’s in ECC’s PCO No. 74a dated April 15, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 74a): ) (4|

26. Proposed Change Order No. 74r1 (PCO No. 74r1) is for Emergency Power Outlet and Lighting Revisions
(“Essential Power Revisions - Design Costs”) as described in GSA RFP No. 47 dated December 31, 2015 and
proposed in ECC’s PCO No. 74 dated January 5, 2016 and revised in ECC’s PCO No. 74r1 dated May 2, 2016
as a Not-to-Exceed Design Cost sum; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 74r1): $-

27. Proposed Change Order No. 75r1 (PCO No. 75r1) is for changes to Millwork Shop Drawings Requested by
Government - Round 1 as described and proposed in ECC’s PCO No. 75 dated February 9, 2016 and
revised in ECC’s PCO No. 75r1 dated March 14, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 75r1): $-

28. Proposed Change Order No. 76 (PCO No. 76) is for Design Fees for a Study of Concepts for Screened
Courtyard as described in HGA’s AS 40 dated February 11, 2016 and ECC’s PCO No. 76 dated February 11,
2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 76): &) ()|

€ , ///L >

INITIALS: & =
L?%SOR GOV'T

Lease Amendment Form 12/12



LMA04496 Lease Amendment No. 17
Page 6 of 7

29,

30.

31.

32.

33.

34.

35.

Proposed Change Order No. 77r1 (PCO 77r1) is for changes to Millwork Shop Drawings Requested by
Government - Round 2 as described and proposed in ECC’s No. 77 dated February 17, 2016 and revised in
ECC’s PCO No. 77r1 dated March 14, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 77r1): -

Proposed Change Order No. 78r1 (PCO 78r1) is for furnishing and installing Kitchen Appliances
(Refrigerators and Microwaves) as described in GSA RFP No. 048 dated February 2, 2016 and revised in
GSA RFP 048Rev.1 dated March 4, 2016 and as proposed in ECC’s PCO No. 78 dated March 31, 2016 and
revised in ECC’s PCO No. 78r1 dated April 21, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 78r1): $_

Proposed Change Order No. 80 (PCO 80r1) is to Furnish and Install Fitness Equipment (Furnish and
Install Gymsource Fitness Equipment - Furnish Only Rogue Equipment) as described in GSA RFP No. 050
dated February 19, 2016 and proposed in ECC's PCO No. 80 dated April 1, 2016 and revised in ECC’s PCO
No. 80rl dated June 10, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 80r1): $-

Proposed Change Order No. 81 (PCO 81) is to Change Flooring in AV Closet 8211A as described in GSA
RFP No. 051 dated February 23, 2016 and proposed in ECC’s PCO No. 81 dated May 2, 2016; is hereby
incorporated into the Lease.

Total Added Cost for Scope in (PCO 81): -

Proposed Change Order No. 82 (PCO 82) is to furnish and install Additional Duct Manbars and Access
Ports as described in GSA RFP No. 052 dated March 7, 2016 and proposed in ECC’s PCO No. 82 dated April
22,2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 82): ) (4

Proposed Change Order No. 83r3 (PCO 83r3) is to Furnish and Install Martyr Wall as described in ECC’s
PCO No. 83 dated March 14, 2016, revised in ECC’s PCO No. 83r1 dated March 31, 2016, revised in ECC’s
PCO No. 83r2 dated April 18, 2016 and further revised in ECC’s PCO No. 83r3 dated June 3, 2016; is hereby
incorporated into the Lease.

Total Added Cost for Scope in (PCO 83r3): $_

Proposed Change Order No. 84 (PCO No. 84) is for adding Level 5 RCFL Transaction Counter as described
and proposed in ECC’s PCO No. 84 dated March 14, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 84): $-

—
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36.

37.

38.

39.

40.

41.

42.

Total Added Cost for Scope in (PCO 105): o) (4

Proposed Change Order No. 85r1 (PCO No. 85r1) is for Additional Cyber Area Power Poles as described in
ECC’s PCO No. 85 dated March 14, 2016 and revised in ECC’s PCO No. 85r1 dated April 8, 2016; is hereby
incorporated into the Lease.

Total Added Cost for Scope in (PCO 85r1): $-

Proposed Change Order No. 87 (PCO No. 87) is to Furnish and Install Tech Benches as described in GSA
RFP No. 044 “Millwork Revisions in Rooms 4242 (“Firearms”) and 5004 (“Imaging”)” dated October 28,
2015 and revised in GSA RFP No. 044 Rev.1 dated March 11, 2016 and as proposed in ECC’s PCO No. 87
dated April 1, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 87): $-

Proposed Change Order No. 88 (PCO No. 88) is for adding Plywood Subfloor in Room 3002A as described
in GSA RFP No. 053 dated March 28, 2016 and proposed in ECC’s PCO No. 88 dated April 1, 2016; is hereby
incorporated into the Lease.

Total Added Cost for Scope in (PCO 88): $-

Proposed Change Order No. 89r1 (PCO No. 89r1) is to furnish and install Magnetic Glass Dry Erase Boards
as described in GSA RFP No. 054 dated March 29, 2016 and revised in GSA RFP No. 054Rev.1 dated May 13,
2016 and proposed in ECC’s PCO No. 89 dated April 22, 2016 and revised in ECC’s PCO No. 89r1 dated June
3, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 89r1): $-

Proposed Change Order No. 90 (PCO No. 90) is for the Ratio Based Quantities Reconciliation as described
in the Lease’s POR Section 11.0 - Ratio Based Requirements and as proposed in ECC’s PCO No. 90 dated
April 25, 2016; is hereby incorporated into the Lease.

Total Credit to the Government for (PCO 90): (o) () ]

Proposed Change Order No. 105 (PCO No. 105) is to furnish and install Console for Operations Center
Room 3213 as described in GSA RFP No. 062 dated June 9, 2016 and proposed in ECC’s PCO No. 105 dated
June 22, 2016; is hereby incorporated into the Lease.

TOTAL NET ADD THIS LEASE AMENDMENT: $ _
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Boston Field Office
Lease No. LMA04496 Lease Amendment No. 17

6/24/2016

Summary of PCOs in Lease Amendment No. 17

No. PCO No. Description Amount of PCO
1 024r5
2 025r2
3 028a-r1
4 028b
5 029r2
6 030r1
7 036r3
8 046r1
9 051r1
10 053r3

11 058r2
12 060
13 062r1
14 063r1
15 065
16 066r2
17 067r1
18 068r2
19 069
20 070r1
21 070a-r1
22 071r4
23 072
24 073
25 074a
26 074r1
27 075r1
28 076
29 077r1
30 078r1
31 080r1
32 081
33 082
34 083r3
35 084
36 085r1
37 087
38 088
39 089r1
40 090
41 105
TOTAL
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[ GENERAL SERVICES ADMINISTRATION | LEASE AMENDMENT No. 14

PUBLIC BUILDINGS SERVICE
LEASE AMENDMENT TO LEASE NO. LMAO04496

IADDRESS OF PREMISES: Date (to be applied by Government on date of execution)

201 Maple Street
Chelsea, Massachusetts 02150

THIS AGREEMENT, made and entered into thj day of%ZOlS, by and between Emerald Corporate
Center, LLC (the “Lessor”), having a business address at 180 Second et, Chelsea, MA 02150, and the General

Services Administration (the “GSA"), acting as agent for the United States Government (the “Government”).

WHEREAS, the Lessor and the GSA desire to amend the above referenced lease (the “Lease”)

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, the Lessor and GSA agree that the Lease is amended as follows:

Extend the project’s Substantial Completion Date from August 1, 2016, to August 22, 2016, and extend the project’s
Final Completion Date from September 2, 2016, to September 26, 2016, due to impacts from the severe winter
storms beginning January 24, 2015, through February 17, 2015.

The referenced schedule time extension is based on ECC’s request for a non-compensable twenty-one (21) calendar
day extension to the project schedule due to the impacts from the severe weather and winter snow storms in January

and February 2015.

The referenced no-cost schedule time extension is the Lessor’s sole and exclusive remedy for the above referenced
delay.

References and Attachments:

1. Government Letter OL 124 to ECC dated April 17, 2015

2. ECC Letter to the Government dated March 26, 2015, with attachments

3. ECC’s Schedule titled “BPOB - ECC Development - Schedule Prior to Weather Events Revl - SUM-18B-1R1”, Data

Date: 26-Jan-15/ Run Date: 25-Mar-15 18:25",
4. ECC’s Schedule titled “BPOB - ECC Development - Weather Events Schedule Updated to 17Feb15 Revl - SUM

-18B-3R1", Data Date: 17-Feb-15/ Run Date: 25-Mar-15 18:41".

This Lease Amendment contains 70 pages. All other terms and conditions of the lease shall remain in force and effect.

IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FORTH FOR THE =
Signaturé:
Michael Strobel

Name:_Patricia Simboli Name:
Title:__Manager Title: Lease Contracting Officer

Entity Name: Emerald Corporate Center, LLC GSA, Public Buildings Service,
Date__.S W\(M-{ 'U)l)g Date:__ﬂg_(.jl 520/5’

C
WITNES
Signature
Name: Mom Valeatine

Title:_Qiredar \o frenk
Date:_5/9/\b

Signatur

& @_
INITIALS: i%ESSOR GOV'T

Lease Amendment Form 12/12
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GENERAL SERVICES ADMINISTRATION
PUBLIC BUILDINGS SERVICE
LEASE AMENDMENT

LEASE AMENDMENT No. 17

TO LEASE NO. LMAO04496

IADDRESS OF PREMISES:
201 Maple Street
Chelsea, Massachusetts 02150

Date (to be applied by Government on date of execution)

JuL 1 9 208

//' /f'\’ . )
THIS AGREEMENT, made and entered into this jitlay of _\ Ly , 2016, by and between Emerald
Corporate Center, LLC (the “Lessor”), having a business address at 180 Second Street, Chelsea, MA 02150, and
the General Services Administration, acting as agent for the United States Government (the “Government”).

WHEREAS, the Lessor and the GSA desire to amend the above referenced lease (the “Lease”)

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, the Lessor and GSA agree that the Lease is amended as follows:

1. Proposed Change Order No. 24r5 (PCO No. 24r5) is to Incorporate the RCFL into the Build-out (To be
located on 1st and 5t Floors) as described in GSA RFP No. 003 dated August 5, 2014 and revised in GSA RFP
No. 003 Rev.1 dated February 27, 2015 and proposed in ECC’s PCO No. 24 dated June 26, 2015, revised in
ECC’s PCO No. 24r1 dated September 17, 2015, revised in ECC’s PCO No. 24r2 dated December 11, 2015,
revised in ECC’s PCO No. 24r3 dated January 21, 2016, revised in ECC’s PCO No. 24r4 dated February 1, 2016
and further revised in ECC’s PCO. No. 24r5 dated March 14, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 24r5):

.

This Lease Amendment contains 593 pages including this page.

All other terms and conditions of the lease shall remain in force and effect. No schedule or related costs impacts
have resulted from these changes. This Lease Amendment settles any and all schedule and cost impacts from the

changes included herein.

In WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE

Signature
Name: Patricia Simboli
Title:__Manager

Entity Name: Emerald Corporate Center, LLC
Date:_{7_ T\ W Zoll

FOR THE GOVERNMENT:

Signat
Name: Michael Strobel
Title:__Lease Contracting Officer

GSA, Public Buildings Service
Date: JUL i q 2018

WITNESS N
Signature:
Name: (h77s

Title: A 550C(q € _
Date:_/ ; 7(// / i// 20 / (y

INITIALS:

7
£ & A
LEgSOR GOV'T
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2. Proposed Change Order No. 25r2 (PCO No. 25r2) is for Second Floor Area 30.99 Rooms Revisions (Tech
Center Revisions) as described in GSA RFP No. 006 dated October 29, 2014, revised by GSA letter OL 313
dated March 31, 2016 and GSA letter OL 315 dated April 1, 2016 and proposed in ECC’s PCO No. 25 dated
September 8, 2015 and revised December 7, 2015, revised in ECC’s PCO No. 25r1 dated February 9, 2016
and further revised in ECC’s PCO No. 25r2 dated May 5, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 25r2): _

3. Proposed Change Order No. 28a-r1 (PCO No. 28a-r1) is for adding the Sound Masking System - Design
and Construction as described in GSA RFP No. 009 dated December 16, 2014 and proposed in ECC’s PCO
No. 28a dated December 4, 2015 and further revised in ECC’s PCO No. 28a-r1 dated January 16, 2016; is
hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 28a-r1): $_

4. Proposed Change Order No. 28b (PCO No. 28b) is to credit the Government previously approved Design
Fee for the Sound Masking System as proposed in ECC’s PCO No. 28 dated June 3, 2015 which was
approved and incorporated in Lease Amendment No. 15. The design fee for the sound masking system was
subsequently revised and included in ECC’s PCO No. 28a-r1 dated January 16, 2016. ECC’'s PCO No. 28b
dated February 29, 2016 is hereby incorporated into the Lease.

Total Credit to the Government for (PCO 28b): -

5. Proposed Change Order No. 29r2 (PCO No. 29r2) is for Electrical Outlets Cover Plates Revisions as
described in GSA RFP No. 010 dated December 17, 2014, revised in GSA RFP No. 010Rev.1 dated December
23, 2014, revised in GSA RFP No. 010Rev.2 dated May 11, 2015, revised in GSA RFP 010Rev.3 dated
September 30, 2015 and further revised by GSA letter OL 235 dated October 30, 2015, and as proposed in
ECC’s PCO No. 29 dated May 18, 2015, revised in ECC’s PCO No. 29r1 dated March 1, 2016 and revised in
ECC’s PCO No. 29r2 dated April 18, 1016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 29r2): $-

6. Proposed Change Order No. 30r1 (PCO No. 30r1) is for Fitness Center Revisions - Construction Cost as
described in GSA RFP No. 011 dated December 23, 2014 and proposed in ECC’s PCO No. 30 dated February
1,2016 and revised in ECC’s PCO No. 30r1 dated April 18, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 30r1): 40 ()]

7. Proposed Change Order No. 36r3 (PCO No. 36r3) is to incorporate the RDM for Cyber Laboratory as
described in GSA RFP No. 017 dated March 4, 2015 and updated in Government letter number OL 164 dated
June 25, 2015 and proposed in ECC’'s PCO No. 36 dated September 8, 2015, revised in ECC’s PCO No. 36r1
dated October 30, 2015, revised in ECC’s PCO 36r2 dated December 7, 2015, and further revised in ECC’s
PCO No. 36r3 dated February 1, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 36r3): g0 ) ]
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8. Proposed Change Order No. 46r1 (PCO No. 46r1) is to Add Cable Tray in Rooms 5401 and 5401A as
described in GSA RFP NO. 027 dated June 23, 2015 and revised in GSA RFP No. 027 Rev.1 dated November
13, 2015 and as proposed in ECC’'s PCO No. 46 dated February 1, 2016 and further revised in ECC’s PCO No.
46r1 dated March 11, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 4611): $-

9. Proposed Change Order No. 51r1 (PCO No. 51r1) was originally submitted by ECC for Thermostat/VAV
Reconciliation - From 2014 POR/RDM to 95% TI and was determined to have no merit under the Lease
as documented in GSA to ECC letter number OL 217 dated October 5, 2015. ECC’s PCO 51 was dated August
14, 2015 and was subsequently revised under ECC’s PCO No. 51r1 on June 3, 2016 to show zero cost to the
Government. ECC’s PCO No. 51r1 is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 51r1): $-

10. Proposed Change Order No. 53r3 (PCO No. 53r3) is for Conference Room 7203 Layout Changes as
described in GSA RFP No. 029 dated July 8, 2015 and proposed in ECC’s PCO No. 53 dated August 23, 2015,
revised in ECC’s PCO No. 53r1 dated March 14, 2016, revised in ECC’s PCO No. 53r2 dated March 31, 2016
and further revised in ECC’s PCO No. 53r3 dated April 8, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 53r3): $-

11. Proposed Change Order No. 58r2 (PCO No. 58r2) is for Locker Room Revisions from RDM/POR
Incorporated During DID and Design as proposed in ECC’s PCO No. 58 dated February 17, 2016, revised
in ECC’s PCO No. 58r1 dated April 26, 2015, revised in ECC’s PCO No. 58r2 dated May 2, 2016 and further
revised in ECC’s PCO No. 58r2 dated May 4, 2016; is hereby incorporated into the Lease.

Total Added Cost for scope in (PCO 58r2): $-

12. Proposed Change Order No. 60 (PCO No. 60) is for Conduit and ] Box Changes as described in GSA RFP No.
033 dated September 18, 2015 and proposed in ECC’s PCO No. 60 dated December 14, 2015; is hereby
incorporated into the Lease.

Total Added Cost for Scope in (PCO 60): g0 ) |

13. Proposed Change Order No. 62r1 (PCO No. 62r1) is to Add Mail Room Millwork as described in GSA RFP
No. 035 dated September 18, 2015, and as proposed in ECC’s PCO No. 62r1 dated October 16, 2015, and
revised December 4, 2015; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 62r1): $_

14. Proposed Change Order No. 63r1 (PCO No. 63r1) is to Revise Program of Requirements Section 15.22,
Special Electrical-Note 18.c as described in GSA RFP No. 036 dated September 22, 2015 and as proposed
in ECC’s PCO No. 63 dated November 22, 2015 and further revised in ECC’s PCO No. 63r1 dated December 7,
2015; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 63r1): $-
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16.

17.

18.

19.

20.

21,

of 7

. Proposed Change Order No. 65 (PCO No. 65) is to relocate Program requirements Section 15.22, Special

Electrical - Note 15¢ to Room 3223/Area 7.88 - HIRSCH Room from Area 7.93/Room 2244-FM Backroom
as described in GSA RFP No. 038 dated September 24, 2015 and as proposed in ECC’s PCO No. 65 dated
March 1, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 65): $-

Proposed Change Order No. 66ar2 (PCO No. 66r2) is for Furniture/Outlet Coordination Drawings:
Outlets for Power, Telephone and Data as described in GSA RFP No. 039 dated September 30, 2015 and
proposed in ECC’s PCO No. 66 dated November 22, 2015, revised in ECC’s PCO No. 66r1 dated January 27,
2016 and further revised in ECC’s PCO No. 66r2 dated April 18, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 661r2): $-

Proposed Change Order No. 67r1 (PCO No. 67r1) is to furnish and install Projection Screens for Room
1201 as described in GSA RFP No. 040 dated October 6, 2015 and as proposed in ECC’s PCO No. 67 dated
November 11, 2015 and revised in ECC’s PCO No. 67r1 dated December 11, 2015; is hereby incorporated
into the Lease.

Total Added Cost for Scope in (PCO 67r1): $

Proposed Change Order No. 68r2 (PCO No. 68r2) is to provide Electrical Water Coolers with Bottle
Filling Stations at Floors 1 through 8 as described in GSA RFP No. 041 dated October 19, 2015 and as
proposed in ECC’s PCO No. 68 dated November 11, 2015, revised in ECC’s PCO No. 68r1 dated December 7,
2015 and further revised in ECC’s PCO No. 68r2 dated December 9, 2015; is hereby incorporated into the
Lease.

Total Added Cost for Scope in (PCO 68r2): $-

Proposed Change Order No. 69 (PCO No. 69) is to Change Walls in Rooms 2273, 4227A and V108 to
“Wall Type A5” as described in GSA RFP No. 042 dated October 19, 2015 and proposed in ECC’s PCO No. 69
dated October 30, 2015; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 69): -

Proposed Change Order No. 70r1 (PCO No. 70r1) is to Provide Blackout Motorized Window Shades in
Rooms Listed as described in GSA RFP No. 043 dated October 28, 2015 and revised in GSA RFP No.
043Rev.1 dated April 18, 2016 and as proposed in ECC’s PCO No. 70 dated December 8, 2015 and revised in
ECC’s PCO No. 70r1 (OL 317 & OL 325) dated May 13, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 70r1): $-

Proposed Change Order No. 70a-r1 (PCO No. 70a-r1) is for Design Cost for Blackout Shades as described
in ECC’s PCO No. 70a dated February 9, 2016 and revised in ECC’s PCO No. 70ar1 dated June 3, 2016; is
hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 70a-r1): k(1) (1) |
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22. Proposed Change Order No. 71r4 (PCO No. 71r4) is for Millwork Revisions in Room 4242 (“Firearms”)
and Room 5004 (“Imaging”) as described in GSA RFP No. 044 dated October 28, 2015 and revised in GSA
RFP No. 044Rev. 1 dated March 11, 2016 and proposed in ECC’s PCO No. 71 dated November 22, 2015,
revised in ECC’s PCO No. 71r1 dated February 15, 2016, revised in ECC’s PCO No. 71r2 dated February 16,
2016, revised in ECC’s PCO No. 71r3 dated April 1, 2016 and further revised in ECC’s PCO No. 71r4 dated
April 8, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 71r4): $-

23. Proposed Change Order No. 72 (PCO No. 72) is for Sixth and Seventh Floors Furniture Layout Revisions
as described in GSA RFP No. 045 dated November 17, 2015 and proposed in ECC’s PCO No. 72 dated June 9,
2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 72): _

24. Proposed Change Order No. 73 (PCO No. 73) is for revisions to Area 30.99 Outlet Requirements as
described in GSA RFP NO. 046 dated December 17, 2015 and revised in GSA RFP NO. 046 Rev.1 dated
December 22, 2015 and as proposed in ECC’s PCO No. 73 date February 3, 2016; is hereby incorporated into
the Lease.

Total Added Cost for Scope in (PCO 73): $-

25. Proposed Change Order No. 74a (PCO No. 74a) is for Emergency Power Outlet and Lighting Revisions
(“Essential Power Revisions - Hard Costs”) as described in GSA RFP No. 47 dated December 31, 2015 and
proposed in ECC’s in ECC’s PCO No. 74a dated April 15, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 74a): ) (4|

26. Proposed Change Order No. 74r1 (PCO No. 74r1) is for Emergency Power Outlet and Lighting Revisions
(“Essential Power Revisions - Design Costs”) as described in GSA RFP No. 47 dated December 31, 2015 and
proposed in ECC’s PCO No. 74 dated January 5, 2016 and revised in ECC’s PCO No. 74r1 dated May 2, 2016
as a Not-to-Exceed Design Cost sum; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 74r1): $-

27. Proposed Change Order No. 75r1 (PCO No. 75r1) is for changes to Millwork Shop Drawings Requested by
Government - Round 1 as described and proposed in ECC’s PCO No. 75 dated February 9, 2016 and
revised in ECC’s PCO No. 75r1 dated March 14, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 75r1): $-

28. Proposed Change Order No. 76 (PCO No. 76) is for Design Fees for a Study of Concepts for Screened
Courtyard as described in HGA’s AS 40 dated February 11, 2016 and ECC’s PCO No. 76 dated February 11,
2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 76): &) ()|

€ , ///L >
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29,

30.

31.

32.

33.

34.

35.

Proposed Change Order No. 77r1 (PCO 77r1) is for changes to Millwork Shop Drawings Requested by
Government - Round 2 as described and proposed in ECC’s No. 77 dated February 17, 2016 and revised in
ECC’s PCO No. 77r1 dated March 14, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 77r1): -

Proposed Change Order No. 78r1 (PCO 78r1) is for furnishing and installing Kitchen Appliances
(Refrigerators and Microwaves) as described in GSA RFP No. 048 dated February 2, 2016 and revised in
GSA RFP 048Rev.1 dated March 4, 2016 and as proposed in ECC’s PCO No. 78 dated March 31, 2016 and
revised in ECC’s PCO No. 78r1 dated April 21, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 78r1): $_

Proposed Change Order No. 80 (PCO 80r1) is to Furnish and Install Fitness Equipment (Furnish and
Install Gymsource Fitness Equipment - Furnish Only Rogue Equipment) as described in GSA RFP No. 050
dated February 19, 2016 and proposed in ECC's PCO No. 80 dated April 1, 2016 and revised in ECC’s PCO
No. 80rl dated June 10, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 80r1): $-

Proposed Change Order No. 81 (PCO 81) is to Change Flooring in AV Closet 8211A as described in GSA
RFP No. 051 dated February 23, 2016 and proposed in ECC’s PCO No. 81 dated May 2, 2016; is hereby
incorporated into the Lease.

Total Added Cost for Scope in (PCO 81): -

Proposed Change Order No. 82 (PCO 82) is to furnish and install Additional Duct Manbars and Access
Ports as described in GSA RFP No. 052 dated March 7, 2016 and proposed in ECC’s PCO No. 82 dated April
22,2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 82): ) (4

Proposed Change Order No. 83r3 (PCO 83r3) is to Furnish and Install Martyr Wall as described in ECC’s
PCO No. 83 dated March 14, 2016, revised in ECC’s PCO No. 83r1 dated March 31, 2016, revised in ECC’s
PCO No. 83r2 dated April 18, 2016 and further revised in ECC’s PCO No. 83r3 dated June 3, 2016; is hereby
incorporated into the Lease.

Total Added Cost for Scope in (PCO 83r3): $_

Proposed Change Order No. 84 (PCO No. 84) is for adding Level 5 RCFL Transaction Counter as described
and proposed in ECC’s PCO No. 84 dated March 14, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 84): $-

—

e K
INITIALS: \ & & °F .
LESSOR GOV'T

Lease Amendment Form 12/12



LMA04496 Lease Amendment No. 17
Page 7 of 7

36.

37.

38.

39.

40.

41.

42.

Total Added Cost for Scope in (PCO 105): o) (4

Proposed Change Order No. 85r1 (PCO No. 85r1) is for Additional Cyber Area Power Poles as described in
ECC’s PCO No. 85 dated March 14, 2016 and revised in ECC’s PCO No. 85r1 dated April 8, 2016; is hereby
incorporated into the Lease.

Total Added Cost for Scope in (PCO 85r1): $-

Proposed Change Order No. 87 (PCO No. 87) is to Furnish and Install Tech Benches as described in GSA
RFP No. 044 “Millwork Revisions in Rooms 4242 (“Firearms”) and 5004 (“Imaging”)” dated October 28,
2015 and revised in GSA RFP No. 044 Rev.1 dated March 11, 2016 and as proposed in ECC’s PCO No. 87
dated April 1, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 87): $-

Proposed Change Order No. 88 (PCO No. 88) is for adding Plywood Subfloor in Room 3002A as described
in GSA RFP No. 053 dated March 28, 2016 and proposed in ECC’s PCO No. 88 dated April 1, 2016; is hereby
incorporated into the Lease.

Total Added Cost for Scope in (PCO 88): $-

Proposed Change Order No. 89r1 (PCO No. 89r1) is to furnish and install Magnetic Glass Dry Erase Boards
as described in GSA RFP No. 054 dated March 29, 2016 and revised in GSA RFP No. 054Rev.1 dated May 13,
2016 and proposed in ECC’s PCO No. 89 dated April 22, 2016 and revised in ECC’s PCO No. 89r1 dated June
3, 2016; is hereby incorporated into the Lease.

Total Added Cost for Scope in (PCO 89r1): $-

Proposed Change Order No. 90 (PCO No. 90) is for the Ratio Based Quantities Reconciliation as described
in the Lease’s POR Section 11.0 - Ratio Based Requirements and as proposed in ECC’s PCO No. 90 dated
April 25, 2016; is hereby incorporated into the Lease.

Total Credit to the Government for (PCO 90): (o) () ]

Proposed Change Order No. 105 (PCO No. 105) is to furnish and install Console for Operations Center
Room 3213 as described in GSA RFP No. 062 dated June 9, 2016 and proposed in ECC’s PCO No. 105 dated
June 22, 2016; is hereby incorporated into the Lease.

TOTAL NET ADD THIS LEASE AMENDMENT: $ _
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Boston Field Office
Lease No. LMA04496 Lease Amendment No. 17

6/24/2016

Summary of PCOs in Lease Amendment No. 17

No. PCO No. Description Amount of PCO
1 024r5
2 025r2
3 028a-r1
4 028b
5 029r2
6 030r1
7 036r3
8 046r1
9 051r1
10 053r3

11 058r2
12 060
13 062r1
14 063r1
15 065
16 066r2
17 067r1
18 068r2
19 069
20 070r1
21 070a-r1
22 071r4
23 072
24 073
25 074a
26 074r1
27 075r1
28 076
29 077r1
30 078r1
31 080r1
32 081
33 082
34 083r3
35 084
36 085r1
37 087
38 088
39 089r1
40 090
41 105
TOTAL

Pagelof1




GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 18
PUBLIC BUILDINGS SERVICE
LEASE AMENDMENT TO LEASENO. LMA04496
IADDRESS OF PREMISES: Date (to be applied by Government on date of execution)
201 Maple Street
Chelsea, Massachusetts 02150 @ . / L/ Zotl e

/. Q
THIS AGREEMENT, made and entered into this z/// day of __L?[ y_/_/é"g “177, 2016, by and between Emerald
Corporate Center, LLC (the “Lessor”), having a business address at 180 Second Street, Chelsea, MA 02150, and the
General Services Administration, acting as agent for the United States Government (the “Government”).

WHEREAS, the Lessor and the GSA desire to amend the above referenced lease (the “Lease”)

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, the Lessor and GSA agree that the Lease is amended as follows:

Extend the project’s Substantial Completion Date from August 22, 2016, to September 30, 2016, and extend
the project’s Final Completion Date from September 26, 2016, to October 31, 2016.

The referenced schedule time extension is based on ECC’s request for an excusable and non-compensable
thirty-nine (39) calendar day schedule extension due to delays from the public utility company, Eversource, in

providing the permanent power to the project and later the removal of the temporary power equipment from the
project site.

The referenced, no-cost to the Government, schedule time extension is the Lessor’s sole and exclusive
remedy for said delays.

References and Attachments:

1. ECC Letter to the Government dated July 21, 2016, with attachment titled “Work To Complete List Skanska USA,
Building 21-Jul-16 09:00”

2. ECCEmail to GSA (Connolly to Strobel) dated July 22, 2016, Subject: “BOSPOB - Request for Time Extension -
Eversource Permanent Power Delay”

3. Government Letter number OL 378 to ECC dated July 25, 2016 in response to references 1 and 2 above

4. ECC Letter to the Government dated August 5, 2016 with the following attachments:

a) ECC Schedule titled “BPOB-ECC Development - 20Jul16 Schedule Update - SUM-41” with “Data Date:
20-Jul-16/Run Date: 20-Jul-16 16:46”

b) Schedule titled “Work To Complete List Skanska USA, Building 03-Aug-16 14:54”

c¢) Copy of Government Letter number OL 378 to ECC dated July 25,2016

5. ECC Email to GSA (Connolly to Strobel) dated August 5, 2016, Subject: “ECC Response to GSA OL 378 Response to
Time Extension Request”

6. ECC Email to GSA (Connolly to Strobel) dated August 15, 2016, Subject: “Re: ECC Response to GSA OL 378
Response to Time Extension Request”

7
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This Lease Amendment contains 40 pages.
All other terms and conditions of the lease shall remain in force and effect. This Schedule Time Extension is
granted by the Government and is explicitly accepted by the Lessor as an excusable delay and a non-compensable
schedule time extension. Therefore, in consideration for this Lease Amendment, the Lessor hereby releases the
Government from any and all liability under the Lease for further equitable adjustments for Time and Price, for

the Work and/or time extension described herein.

IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE OR: ‘ \

. FOR THE GOVERNMENT:
Signature: K
Name:_Patricia Simboli Signatur

Title:__Manager Name: Michael Strobel

Entity Name: Emerald Corporate Center. LLC Title:__Lease Contracting Officer

Date; | SERPTMRIQ ZO\ GSA, Public Buildings Service,
Date: Vi o £ Sl W=,

/

WITNESSE
Signatu%e:,
Name: Y PATLACNV. SULLL\ AN
Title:

Date:_* SEDPTZM BT 20I6

. i

L?ESOR GOV'T

INITIALS:
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From: Matt Connolly

To: Michaet -1

Ce: David Krassnoff; Frederick Amey - 1PCM; Alie, Alleyn: Patricia Simboli; Bradley Sher; William Valentine
Subject: BOSPOB - Request for Time Extension - Eversource Permanent Power Delay

Date: Friday, July 22, 2016 7:48:36 AM

Attachments: 21 Jyly 2016 - BOSPOB - Request for Schedule Extension pdf

Dear Mike,

Please find attached ECC's request for an excusable time extension as a result of delays
associated with the delivery of permanent power from the public utility, Eversource. We are
requesting to extend the substantial completion / acceptance date from August 22, 2016 to
September 30, 2016.

We truly appreciate your consideration and look forward to a successful completion of the
project and occupancy for the FBI.

Regards,
Matt

MATT CONNOLLY, PE LEED AP
Senior Vice President - Development
Molasky Group of Companies

1000 Abernathy Road | Suite 825
Atlanta, Georgia 30328

770-817-3081 (d) | [ ©
mattc@molaskyco.com




Emerald Corporate Center, LLC
180 Second Street
Chelsea, MA 02150

July 21, 2016

Via Email and Federal Express Two Day Delivery

Mr. Michael Strobel

Lease Contracting Officer

US General Services Administration
New England Region

10 Causeway Street

Boston, MA 02222

RE: Lease LMA04496, Chelsea, MA
Request for Schedule Time Extension
Public Utility Permanent Power Delay

Dear Mr. Strobel,

As ECC brought to the attention to GSA and FBI in April and May of this year, and discussed in detail
over past several weeks, the project experienced an unanticipated delay on the project with respect to the
delivery of permanent power from Eversource, the public utility company in Massachusetts.

Eversource was scheduled to deliver permanent power no later than April 1, 2016, and the project was
ready to receive it at that time. Despite Eversource’s commitments that April 1, 2016 would be met,
they did not provide the permanent power equipment and hook up until June 3, 2016, two months and
two days (64 calendar days) late. ECC communicated with Eversource during 2015 and early 2016
continuously to ensure delivery, but despite our best efforts, they failed to meet this commitment. This
delay was at no fault of and out of control of ECC, LLC.

Without permanent power in place, it was not possible for many critical aspects of the project to proceed,
including but not limited to MEP equipment startup, HVAC controls integration, removal of temporary
power and lighting, installation of permanent electrical and lighting systems, and City approvals for
MEP installation on each floor. These elements were required for the remainder of the building systems
to be operational and interior finishes to be completed.

Despite the 64 calendar day delay in receiving permanent power from Eversource, ECC has worked
diligently with its construction partner, Skanska, to expedite aspects of the schedule and expend
unanticipated cost to mitigate the overall impact. Fortunately for all stakeholders we have been able to
reduce the impact by approximately three weeks.

Skanska has provided ECC an updated schedule reflecting a September 14, 2016 substantial completion.
With the sitework and landscaping south of the office building delayed to the end of the project as a
direct result of Eversource’s delayed permanent power and removal of temporary power, ECC will
require an additional two weeks (16 calendar days) to conduct the process for final City reviews and
inspections for Zoning and Department of Public Works approval.



Emerald Corporate Center, LLC
180 Second Street
Chelsea, MA 02150

In summary, we respectfully request a time extension of 39 calendar days from the Government as a
result of the above, arising without fault of ECC, LLC, and that which would be considered “excusable

delay” as defined in the Lease. The requested Lease Substantial Completion / Acceptance date would be
extended from August 22, 2016 to September 30, 2016.

Thank you for your timely consideration and understanding for the need for this request.

Sincerely,

EMERALD CORP

. Connoily, PL,
Senior Vice President, The Molasky Group of Companies

cc: Patricia Simboli, ACS Development Corporation
Bradley Sher, The Molasky Group of Companies
William Valentine, The Molasky Group of Companies
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GSA New England Region

GSA

July 25, 2016 OL: 378
By Electronic Mail psimboli@acsdevelopment.com and United Parcel Service

Ms. Patricia Simboli, Manager
Emerald Corporate Center, LLC
180 Second Street, Suite 204
Chelsea, MA 02150, AND

397 Main Street
Woburn, MA 01801

Subject: Lease Number LMA04496, Dated September 23, 2011 (the “Lease”), By and
Between the U.S. General Services Administration as Agent for the U.S.
Government (the “Government”), Tenant and Emerald Corporate Center, LLC
(“ECC"), Lessor For Construction and Lease Of a Facility At 201 Maple Street,
Chelsea, MA (the “Project”)

Reference: 1. ECC’s Letter to GSA dated July 21, 2016, “Public Utility Permanent Power
Delay”
2. ECC’s Attachment to the Letter titled “Work to Complete Schedule”, (the
“Schedule”) dated 21-Jul-16 09:00

Dear Ms. Simboli,

The Government received the above referenced ECC letter, (Reference 1), and the Schedule,
PDF, 5 pages, (Reference 2), on July 22, 2016. In the referenced letter, ECC requests a
schedule time extension of 39 calendar days due to

‘the project experienced an unanticipated dela y on the project with
respect to the delivery of permanent power from Eversource, the public
utility company in Massachusetts.”

The referenced ECC letter, requests an extension to the Lease’s Substantial Compiletion date
from August 22, 2016 to September 30, 2016.

The most recent project schedule update provided by ECC is titled “BPOB-ECC Development
— 30Apr16 Schedule Update - SUM-38”, “Data Date: 30-Apr-16/Run Date: 04-May-16
08:16”, (Reference 3), which was included in ECC’s Monthly Report No. 19, covering work
progress through the month of April 2016, and was received by the Government on May 17,
2016. This schedule showed the Lease’s Substantial Completion date of August 22, 2016,
(Activity A2660) and a Final Completion date of September 26, 2016, (Activity A2750).
However, Reference 2 Schedule, submitted on July 22, 2016, does not include Activities A2660
and A2750.

Page 1 of 2 U.S. General Services Administration
Thomas P. O'Neill, Jr. Federal Building
10 Causeway Street
Boston, MA 02222
WWW.gsa.gov
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GSA New England Region

In order for the Government to evaluate ECC’s request for a time extension to the Schedule,
the following must be addressed:

1. Provide a Schedule Update which shall show status of all project activities; those
which have been completed and the remaining activities, reference 3.

2. Provide an updated “Work to Complete Schedule” (Reference 2) which shall include ali
remaining activities including, but is not fimited to, testing and commissioning of all
building systems, completing all security provisions and requirements, performing
operational testing and demonstration and all site work, as well as all required City of
Chelsea reviews.

3. Provide a schedule narrative which shall include an explanation of the critical path and
any schedule constraints.

Upon receipt of the above documents, the Government will review ECC’s request for an
excusable and none compensable time extension to the project's schedule. Be advised that
any requests for time extensions must be supported by proper documentation which shail
demonstrate the cause of and responsibility for any delays.

As the Government has previously informed the Lessor, the FBI has iimited time remaining to
make internal and third party commitments to facilitate the scheduled Field Office move to the
new building. Those commitments include PSU Inspections, certification/accreditation
inspection and ET systems’ instaliation and set-ups, moving company date confirmation for
the relocation of the Field Office and notification to the current Lessor, all need to be made as
soon as possible.

Due to required advance planning and numerous time constraints to facilitate the Field Office
move to the new building, the FBI will proceed with making internal and third party
commitments based on September 30, 2016, as the Substantial Completion date for the
project, pending receipt from ECC. of all the documents noted above.

Should you have any questions regarding the above, please don't hesitate to contact this
office.

Project Man.ager, Public Buildings Service
U.S. General Services Administration
Design & Construction Division

cc: Mr. Michael Strobel, Leasing Contracting Officer. GSA
Mr. David Krassnoff, Leadership initiatives Manager, GSA
Mr. Matt Connolly, The Molasky Group of Companies

Page 2 of 2 U.S. General Services Administration
Thomas P. O'Neilt, Jr. Federal Building
10 Cansewav Sireet



From: Matt Connolly

To: Michae! Strobel - 1PR

Cc; David Krassnoff; Alie, Alleyn; Frederick Amey - 1PCM: Shayne Doherty - 1PRL; Patricia Simboli; William
Valentine; Bradley Sher

Subject: ECC Response to GSA OL 378 Response to Time Extension Request

Date: Friday, August 05, 2016 8:39:09 AM

Attachments: 3. Aug 2016 - BOSPOB - ECC Response

Dear Mike,

After coordination with the government team and our general contractor over the past
week, we are pleased to provide in the attached letter, schedule related information
requested by GSA in letter OL 378. Thank you very much for your consideration of our time
extension request, and we look forward to a successful completion of the project.

Regards,
Matt

MATT CONNOLLY, PE LEED AP
Senior Vice President - Development
Molasky Group of Companies

1000 Abernathy Road | Suite 825
Atlanta, Georgia 30328

770-817-3081 (d) | [}
mattc@molaskyco.com

From: Michael Strobel - 1PRL <mike.strobel@gsa.gov>

Sent: Monday, July 25, 2016 3:32 PM

To: Tricia Simboli

Cc: Matt Connolly; David Krassnoff; Alleyn Alie; Frederick Amey - 1PCM; Shayne Doherty - 1PRL
Subject: LMA 04496 dated 9.23.2011: OL 378 Response to Time Extension Request

Ms. Simboli

Attached hereto, please find OL 378 as a response to the ECC request for a time extension
to the Construction Schediule.

Thank you for your considerations.

R/

Mike

Mike Strobel




Supervisory Team Lead
Leasing Contracting Officer

Real Estate Acquisition Division
Public Buildings Service

U.S. General Services Administration
New England Region

Thomas P. O'Neill, Jr. Fed. Bldg.
Room 1015

10 Causeway Street

Boston, MA 02222
617.565.7250 office

NN -

617.565.7049 fax



Emerald Corporate Center, LLC
180 S8econd Sireet
Chelsea, MA 02150

August 5, 2016

Via Email and Federal Express Two Day Delivery

Mr. Michael Strobel

Lease Contracting Officer

US General Services Administration
New England Region

10 Causeway Street

Boston, MA 02222

RE: Lease LMAO04496, Chelsea, MA
Response to GSA OL 378 — ECC Request for Schedule Time Extension
Public Utility Permanent Power Delay

Dear Mr. Strobel,

Thank you for your letter labeled OL 378 dated 7/25/16 regarding our 7/22/16 Request for Time
Extension as a result of the Eversource delays in providing the project permanent power. Per your letter,
you have request three items as listed below:

In order for the Government to evaluate ECC'’s request for a time extension to the Schedule,
the following must be addressed:

1. Provide a Schedule Update which shall show status of all project activities; those
which have been completed and the remaining activities, reference 3.

2. Provide an updated "Work to Complete Schedule” (Reference 2) which shall include all
remaining activities including, but is not limited to, testing and commissioning of all
building systems, completing all security provisions and requirements, performing
operational testing and demonstration and alf site work, as well as all required City of
Chelsea reviews.

3. Provide a schedule narrative which shall include an explanation of the critical path and
any schedule constraints.

Please find our response to each of the requested items:

1. Attached please find Skanska’s (ECC’s general contractor) July 20, 2016 schedule update
showing the status of all project activities; those which have been completed and the remaining
activities.

2. Attached please find Skanska’s August 3, 2016 “Work to Complete Schedule” which includes
all remaining activities, including but not limited to:

testing and demonstration of all building system
completing all security provisions and requirements
performing operating testing and demonstration

all site work

all required City of Chelsea reviews

o a0 oe




Emerald Corporate Center, LLC
180 Second Street
Chelsea, MA 02150

This schedule reflects a September 14, 2016 Certificate of Occupancy and Substantial
Completion date for the general contractor which is consistent with the previous schedule
document we provided in our 7/22/16 letter.

Please find below a schedule narrative and exhibit which includes an explanation of the critical
path and any schedule constraints. Upon our General Contractor’s certificate of occupancy and
substantial completion on September 14, 2016, ECC has approximately 16 days allocated for
remaining reviews and approvals with the City of Chelsea Planning and Department of Public
Works Departments from the time the delayed sitework activities are completed. Reflected is
the revised GSA Substantial Completion / Acceptance date of September 30, 2016.

LMAG4496 - FBI Chelsea, MA
C | Schedule to Sep ber 30, 201€

Week Of:
ll"”‘x 14-Aug 21-Aug 28-Aug 4-Sep 11-Sep 18-5ep 25-Sep

General Contractor {Skanska) C letion Schedule § ¥

Site Work / Landscaping

VSF Completion

Transition FBI Security from Trailer to VSF
Office Building

Elevators

Commissioning

Fire Dept / DPW / Bldg Dept Finals
Testing and Demonstration for FBI
Training for FBI and ECC
Certificate of Occupancy Process
GC Substantial Completion

ECC Remaining Activities with City

City of Chelsea - Planning & Zoning and DPW Approvals ***
GSA Substantial Completion / Acceptance

Schedule Narrative:

Eversource was scheduled to deliver permanent power no later than April 1, 2016, and the
project was ready to receive it at that time. Despite Eversource’s commitments that April 1,
2016 would be met, they did not provide the permanent power equipment and hook up until June
3, 2016, two months and two days (64 calendar days) late. ECC communicated with Eversource
during 2015 and early 2016 continuously to ensure delivery, but despite our best efforts, they
Jailed 1o meet this commitment. This delay was at no fault of and out of control of ECC, LLC.

Without permanent power in place, it was not possible for many critical aspects of the project to
proceed, including but not limited to MEP equipment startup, HVAC controls integration,
removal of temporary power and lighting, installation of permanent electrical and lighting
systems, and City approvals for MEP installation on each floor. These elements were required
Jor the remainder of the building systems to be operational and interior finishes to be completed.

Despite the 64 calendar day delay in receiving permanent power from Eversource, ECC has
worked diligently with its construction partner, Skanska, to expedite aspects of the schedule and
expend unanticipated cost to mitigate the overall impact. Fortunately for all stakeholders we
have been able to reduce the impact by approximately three weeks.



Emerald Corperate Center, LLC
180 Second Street
Chelsea, MA 02150

Skanska has provided ECC an updated schedule reflecting a September 14, 2016 substantial
completion. With the sitework and landscaping south of the office building delayed to the end of
the project as a direct result of Eversource’s delayed permanent power and removal of
temporary power, ECC will require an additional two weeks (16 calendar days) to conduct the

process for final City reviews and inspections for Zoning and Department of Public Works
approval.

Thank you for your timely consideration and understanding for the need for this request. We look
forward to reaching a conclusion to establish a clear plan for both ECC’s and the Government’s
remaining completion and occupancy activities.

Should you have any further questions or require additional information, please do not hesitate to contact
me.

Sincerely,

Senior Vice President, The Molasky Group of Companies

cc: Patricia Simboli, ACS Development Corporation
Bradley Sher, The Molasky Group of Companies
William Valentine, The Molasky Group of Companies
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GENERAL SERVICES ADMINISTRATION
PUBLIC BUILDINGS SERVICE
LEASE AMENDMENT

LEASE AMENDMENT No. 19

TO LEASE NO. LMAO04496

IADDRESS OF PREMISES:
201 Maple Street
Chelsea, Massachusetts 02150

Date (to be applied by Government on date of execution)

NOV 15 2016

THIS AGREEMENT, made and entered into this/.';idé‘y of L \ov@riber 2016, by and between Emerald
Corporate Center, LLC (the “Lessor”), having a business address at 180 Second Street, Chelsea, MA 02150, and the
General Services Administration (the “GSA”), acting as agent for the United States Government (the “Government”).

WHEREAS, the Lessor and the GSA desire to amend the above referenced lease (the “Lease”)

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, the Lessor and GSA agree that the Lease is amended to confirm and establish the following dates
subject to completion of referenced punch lists and outstanding Lease deliverables as delineated in GSA Form (Rev.
9/2014) 1204 - Condition Survey Report dated October 14, 2016 and in AIA Document G704-2000 - Certificate of

Substantial Completion dated October 14, 2016:

The Project Substantial Completion Date (SFO Phase Il - 1.19C & D):

October 14, 2016

Plaps GO ba =

The Project’s Final Completion Date (SFO Phase Il - 1.19A):
The Rent Commencement Date (SFO Phase II - 4.16G):

The Lease Commencement Date (SFO Phase II - 4.16H):
The Lease Termination Date (SFO Phase I - 1.18):

November 14, 2016
October 14, 2016
October 14, 2016
October 13, 2036

References and Attachments:

1. GSA Form 1204 (Rev.9/2014) - Condition Survey Report - October 14, 2016
2. AIA Document G704 - 2000: Certificate of Substantial Completion - October 14, 2016

This Lease Amendment contains 4 pages. All other terms and conditions of the lease shall remain in force and effect.

IN WITNESS WHEREQF, the parties subscribed their names as of the below date.

FOR THE LE

FOR THE GOVERNMENT:

Signaturej Signatur 7
Name:_Patricia Sumnbolt Name: Michael Strobel
Title:_ Manager Title: Lease Contracting Officer
Entity Name: Emerald Corporate Center, LLC GSA, Public Buildings Service,
Date: 14 NOVEWNMEZR. 2Ok Date: NOV-1.5 2018
WITNESS
Signature:
Name: X050 7 6 X
Title: i - ,
Date: U NovE MBUL 2D 1
7
i & AT
INITIALS: I/ESSOR GOV'T

Page 1 of1
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COND

PAGE 1 OF 1 PAGES (Plus Attachmenis)

DATE OF SURVEY

ITION SURVEY REPORT October 14, 2016

Check ane: [INimiAL FINAL

BUILDING NAME AND ADDRESS
FB| Boston Field Office
201 Maple Street
Chelsea, MA 02150

LESSOR'S NAME AND ADDRESS

Emerald Corporate Center, LCC

180 Second Street, Suite 204, Chelsea, MA 02150 And
397 Main Street, Woburn, MA 01801

ROOM NUMBERS OR OTHER IDENTIFICATION
Entire Building

LEASE NUMBER

LMA04496

SUGGESTED {TEMS (Incomplete)

NARRATIVE REPORT

_BUILDING EXTERIOR
_BUILDING ENTRANCES
_CEILING
a. MATERIAL
b. PAINT
4 CORRIDORS
5. DOORS
a. MATERIAL
b, LOCKS
c. TRANSOMS
6. ELECTRICAL SYSTEM
a. LIGHT FIXTURES (NUMBER AND TYPE)
b. SWITCHES
¢. OUTLETS
7. ELEVATORS (NUMBER AND TYPE)
_FIRE ESCAPES
9. FIRE PROTECTION EQUIPMENT
a. FIRE EXTINGUISHERS (TYPE)
b. HOSE RACKS AND/OR REELS
c. EIRE ALARM SYSTEM (TYPE)
d. SPRINKLERS
10. FLOORS
a. MATERIAL
b, COVERING
11. HEATING AND AIR CONDITIONING SYSTEMS
a. HEATING PLANT (TYPE)
b. RADIATORS
¢. SPACE HEATERS
d. AIR DUCTS AND OUTLETS
e. FANS
12. LAVATORIES (OFFICE)
13. REST ROOM FACILITIES
a. LAVATORIES
b. WATER CLOSETS
¢. URINALS
d. MIRRORS
e. WASTE RECEPTACLES
f. TOWEL DISPENSERS
g. TOILET PAPER DISPENSERS
h. SANITARY PAD DISPENSERS
14. SKYLIGHTS
15. STAIRS
16. VENTILATORS
17. WALLS
a. MATERIALS
b. PAINT
18. WINDOWS
a. FRAME
b. SASH
¢. VENETIAN BLINDS
d. ROLLER SHADES
e. SCREENS
f. AWNINGS

O

w

REPORT ON ALL PERTINENT ITEMS, COMMENTING AS TO THEIR GENERAL CONDITION AND
APPEARANCE, TYPE OF CONSTRUCTION, CONDITION OF PAINT OR OTHER FINISH, ETC. USE
REVERSE OF THIS FORM IF MORE SPACE IS NEEDED.

The Project is considered complete Except for the following items or documents:

1. Incomplete Punch List items listed in attachments to Architect's (HGA) AIA
Certificate of Substantial Completion - dated 10/14/2016 to include the following:

a) 2016-10-04-07 Architectural Interior Punch List

b) 2016-07-27 Architectural Exterior Punch List

c) 2016-10-12 Landscape Punch List

d) 2016-10-13 Civil Punch List

e) 2016-10-05 Mechanical Punch List

f) 2016-10-05 Mechanical Punch List Drawings

g) 2016-10-13 Electrical Punch List

h) 2016-10-05 Lighting Punch List

iy 2016-07-20 ECC’s Completion List updated 10-13-16
iy 2016-10-13 HGA’s MEP Inspection Report

k) 2016-10-14 FBI's PSU Inspection Report

) 2016-10-14 FBI's Life and Fire Protection Inspection Report

2. Incomplete items on BOSPOB Project Closeout List - dated 10/13/2016, to
include remaining documentation fisted in Lease's SFO Section 1.19D.

3. LEED Silver Documentation by GBCL

All incomplete items, punch lists and Lease deliverable close-out items must be completed
within 30 calendar days, or longer for certain documents as stated in the Lease, from date of
Substantial Completion.

We, the undersigned, do hereby certify that this report represents our opinion of the true and correct
condition of the above described premises as of

October 14, 2016

Douqlasf’SIocum\

ADDITIPNAL SIGNATURES (If needed)

SIGNATURE OF LESSOR (If not obtained. explain on reversel

atricl ter, LCC

GENERAL SERVICES ADMINISTRATION

GSA 1204 (REV. 8/2014)

T



ent G704" - 2000

Certificate of Substantial Completion

PROJECT: PROJECT NUMBER: HGA OWNER: 54
(Name and address): 2990-007-00/Skanska 1314015-000 !
Boston Profession Office Building CONTRACT FOR: General Construction ARCHITECT: [
GSA Lease No. LMA 04496 CONTRACT DATE: August 4, 2014 CONTRACTOR: &4
201 Maple Street .
Chelsea, MA 02150 FIELD: []
TO OWNER: TO CONTRACTOR: OTHER []
(Name and address): (Name and address):

Emerald Corporate Center, LLC Skanska USA Building, Inc.

180 Second Street 253 Summer Street

Chelsea, MA 02210 Boston, MA 02210

PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:
Sitework, Office+Parking Building, VSF and SSE.

The Work performed under this Contract has been reviewed and found, to the Architect’s best knowledge, information and belief,
{0 be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion
is sufficiently complete in accordance with the Contract Documents so that the Owner can oceupy or utilize the Work for its
intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established by
this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except as
stated below:

Warranty Date of Commencement
No exceptions to warranties required by Contract Documents October 14, 2016

HGA Architects and Engineers, Inc. _ October 14, 2016
ARCHITECT { DATE OF ISSUANCE

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the
responsibility of the Contractor to complete all Worl in accordance with the Contract Documents. Unless otherwise agreed to in
writing, the date of commencement of warranties for items on the attached {ist will be the date of issuance of the final Certificate of
Payment or the date of final payment.

Cast sstimate of Work that is incomplete or defective: § 750,000.00

The Contractor will complete or correct the Work on the list of items atfached herato within Thirty ( 30) days from the above date

of Substantial Completion.

4
Skanska USA Building /0 / 7 / 16
CONTRAGTOR BY i ] DATE 7 4

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at 5:00 pm (time) on

October 14, 2016 (date).
Emerald Corporate Center, LLC /ﬂ/,//-{A’A[:;
OWNER Bv‘f // DATE ~ T
i
The responsibilities of the Owner and Contréictor for sccurity, mainienance, hieat, utilities, damage to the Work and insurance shall
be as follows:
(Note: Owner's and Contractor's legal and insurance counsel should determine and review insurance requirements and coverage.)

Transfer of responsiblities 1o the Owner upon acceptance of the Project as substantially complete on October 14, 2016.

AlA Document G704™ = 2000, Copyright @ 1863, 187

i,
This do

o € i cument was

bro&/u‘cled hy’AtA' éoﬁware 31710130:41 on 10/14/2016 under Order No.1871832764_1 which expiras on 0
User Notes: (1084827412)

e
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List of items to be completed or corrected indicated in the following attached documents:

2016-10-04-07 Architectural Interior Punchlist updated 10-13-2016
2016-07-27 Architectural Exterior Punchlist
2016-10-12 Landscape Punchlist

2016-10-13 Civil Punchlist

2016-10-05 Mechanical Punchlist

2016-10-05 Mechanical Punchlist Drawings
2016-10-13 Electrical Punchlist

2016-07-20 ECC Completion List updated 10-13-2016
2016-10-13 HGA MEP Inspection Report

2016-10-14 FBI PSU Inspection Report

2016-10-14 FBI Fire Protection Inspection Report

AlA Document G704 ™ - 2000. Copyright @ 1963, 1978, 1992 and 2000 by The American Institute of Architects. All dghts reserved. U ARG This 48"

et by U8, Copy t 106, Linatt ssed reproducton or dlstibution of thle A14° Decument, or any

3 ule in severe clvil zrud and will be prosecutod to the maxlmum extent possible under the Jaw. This document was
produced by AIA software at 10:30:41 on 10/14/2016 under Order No.1871632764_1 which expires on 06/28/2017, and is not for resale.

User Notes: ) (1094927412)
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List of items to be completed or corrected indicated in the following attached documents:

[ 2016-10-04-07 Architectural Interior Punchlist updated 10-13-2016 |
2016-07-27 Architectural Exterior Punchlist
2016-10-12 Landscape Punchlist
2016-10-13 Civil Punchlist
2016-10-05 Mechanical Punchlist
2016-10-05 Mechanical Punchlist Drawings
2016-10-13 Electrical Punchlist
2016-07-20 ECC Completion List updated 10-13-2016
2016-10-13 HGA MEP Inspection Report
2016-10-14 FBI PSU Inspection Report
2016-10-14 FBI Fire Protection Inspection Report

AIA Document G704™ ~ 2000. Copyright ©® 1963, 1978, 1992 and 2000 by The American Institute of Architects. All Aghts reserved. WARNING: This AIA®
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any
portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was
produced by AlA software at 10:30:41 on 10/14/2016 under Order No.1871632764_1 which expires on 06/28/2017, and is not for resale.

User Notes: wum)



GENERAL SERVICES ADMINISTRATION
PUBLIC BUILDINGS SERVICE
LEASE AMENDMENT

LEASE AMENDMENT No.256

TO LEASE NO. GS-01B-(PEA)-04496

ADDRESS OF PREMISES:

201 Maple Street, Chelsea, MA

PDN Number:

oare. NOV 27 2018

THIS UNILATERAL ADMINISTRATIVE AMENDMENT is issued pursuant to Article 4.4.C.3 of the SFO
Phase Il portion of the Lease in order to establish the Real Estate Tax Base.

NOW THEREFORE, pursuant to Article 4.4.B.7 of the Lease, the Real Estate Tax Base is hereby
established as the Unadjusted Real Estate Taxes for the property for the first full tax year following the
commencement of the Lease Term, being Fiscal Year 2018, which commenced on July 1, 2017 and
concluded on June 30, 2018, and the sum of $944,458.89. The Government's percentage of Occupancy

is 100%.

End of Lease Amendment #25

This Lease Amendment contains one page.

All other terms and conditions of the Lease shall remain in full force and effect.

FOR THE GOVERNMENT:

Signature:

Name:
Title: Lease Contracting Officer

GSA, Nﬂv ?I?nﬂhfﬁrvice. Reglon 1

Date:

Lease Amendment Form, Dec 2012



201 Maple Street, Chelsea, MA

GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No.26
PUBLIC BUILDINGS SERVICE
LEASE AMENDMENT
TO LEASE NO. LMA04496
ADDRESS OF PREMISES:

PDN Number: N/A

paTe: AUG 2 7 2019

THIS AGREEMENT, made and entered into this——— day of March, 2019, by and between Emerald
Corporate Center LLC (the “Lessor™), having a business address at 180 Second Street, Suite 204, Chelsea,
MA 02150 and the General Services Administration, acting as agent for the United States Government

(L‘GSA’!).

WHEREAS the Lessor and the GSA desire to amend the above-referenced Lease,

NOW THEREFORE, for good and valuable consideration, the receipt and sufficiency of which is hereby
acknowledged, the Lessor and GSA agree that the Lease shall be amended as follows:

I. Section 9 of the SF 2 portion of the Lease dated September 23, 2011, entitled “Notices”, as
amended by Section 1 of Lease Amendment No. 2 dated April 30, 2013, is hereby deleted in its

entirety and the following substituted in its place:

NOTICES: All notices and other communication which is required or permitted by this Lease
shall be in writing and delivered by personal service, sent by registered or certified first class U.S.
mail, return receipt requested, postage prepaid, properly addressed or by regular overnight

delivery service such as FedEX or United Parcel Service

If intended for the Lessor to:

Emerald Corporate Center LLC

397 Main Street
Wobum, MA 01301

Attention: Patricia Simboli, Manager

If intended for the Government to:

General Services Administration

Public Buildings Service
O’Neill Federal Building
10 Causeway Street
Boston, MA 02222
Attention: Michael Strobel

All other terms and conditions of the Lease shall remain in full force and effect.

This Lease Amendment contains two (2) pages.

Lease Amendment Form Region 1, Dec 2012



Lease Amendment #26
Page 2 of 2

IN WITNESS WHEREOF, the parties hereto subscribed their names as of the above date.
FOR THE R FOR THE :
Signature: Signature{

U6 2 7 2019
Name: ?ﬁl’ﬂlﬂ A S\i"’] (it Name: MlgHgEL STROBEL

Lease Contracting Officer
Title: m/ﬂ\jﬁiEL GSA, Public Buildings Service

New England Region
Entity Name:; EmEfmld (WP wle (enkes UC

WITNESSED FOR THE LESSOR BY:

Signatura:
Name:
Title:




Emerald Corporate Center, LLC
180 Second Street
Chelsea, MA 02150

20 August 2019
Priority Mail

Mr. Michael Strobel

Lease Acquisition Officer, LCA

US General Services Administration
10 Causeway Street

Boston, MA 02222

RE: Lease #: LMA 04496 dated September 23 2011
Lease Amendment #26
201 Maple Street
Chelsea, MA 02150

Dear Mr. Strobel:

The GSA, on several occasions, has suggested that Emerald Corporate Center LLC has not
accepted receipt of correspondence and has not been responsive to that correspondence.

GSA was notified on several occasions that Emerald Corporate Center, LLC could not receive
UPS, Federal Express, Certified Mail or other forms of delivery requiring confirmation of receipt
at the 180 Second Street- Chelsea, MA address as there physically was no one at that address. It
is the legal address

Moreover, GSA was also sending correspondence to 80 Everett Avenue- Chelsea, MA, an
address that had not been occupied since approximately 2008.

Please find enclosed LA #26, which amends the Notice Provision and documents information
previously communicated to the GSA.

We look forward to receiving a fully Executed Document from the Government.

Sincerely,

Patricia Simboli
Manager



[~ LEASE AMENDMENT No. 28
TO LEASE NO., LMAD4458
"PON Number; PSO003657

THS AMENOMENT ls made and eniared bnio betwean: Emersid Corporaia Cantar, LLC

whose sddress b 160 Second Stoest, Chalses, MA 02390

mmmmmhmaumormmwmhm

WHEREAS, the paziies heraio desie io tha sbove Lesss, .

NOW ese for sod vakable the and ciwhich s covena and that

hw‘l‘lﬂﬂﬂgﬂ!. pasties for good p: m recaipt and sufiiclency hareby scknowledgad, agee
1. Thelsssor shatfumish all lsbor, malavials,

*  Inatafistion of » now Honor Wail.

2 The proposad amount for this work shall be Thres Theusand and Sls Hund

red and Eighty Doltars and! no conts ($3,880.00), Work ks ta
be periormed during norma] busingss hatws, unless otherwise scheduled

and agread tpon beiwean the Governmant and the Lessar,

work, mmwmumwmwmmmmwmuummwhm
4. Al invoices stall ba forwamnded to:
Qeiging! ovoley Send Cony of lnvoice to;
Genaral Batvice Administration Ganaral Services Adminisiration
Groter Soutinvest Finance Cander Alin:  Tomya Odom
Attn: PBS Paymenis Braneh [BCPA) John W. McComack PO & Courthouse
P.O. Bax 17181, Fart Worth, TX 78102

3 Post Offics Square, Bula 320 Besion MA 02109-3545

This Lease Amendment contains (2} poges.

Aumumulmmwomofﬂnlshanmhfnmmdenm
INWITNESS WHEREOF, the parties subscribed their names as of the below date,

FOR THE LESSOR:
Entity Nsma: Emeraid Corporate Center, LLC

FOR THE GOVERNMENT:

Signatura:
Name:
Tithe: Leesa Contracting Officer
GEA, Public Bulldings Servica,
Dale:

APR 1 7 2018

Lezsa Amandmaent Form 1212



Leaza Amendmant No.28-LMADL9S, PAGE 2 of {7}

NOTE: THE CONTRACTOR MUST REFERENCE ON THEIR INVOICE THE PEGASYS DOCUMENT NUMBER (PDN)
50043657

I. NON-PAYMENT FOR ADDITIONAL WORK: Any additional supplies ot services ora change which may be
performed by the contracior, either at his own volition orat the request of an individual other than a duly appointed
contracting officer, except as myb:arplhiﬂymhodmdlnm:mmummmmbmﬁ:dmdvdllmbepau
Only a duly appalnted contracting officer Is suthorized to change specifications, terms and conditions of this contract.

2. FAR 52.246-12 lospection of Construction, FAR 552-245-72 Final Inspection and Test, FAR 52.246-21 Wasranty of
Construction and General Conditions for Lease Alterations are Incorporated.

3. CONTRACTOR'S STATEMENT OF RELEASE: In consideration for the modification(s) agreed to hierein as complete
cquitsble adjustments for the contrector’s proposal for the work to be performed in accordance with this
lmwmuﬂwwmmhmymmenmmﬁomwmdm lisbitity under the contract for further
equitable adjustments attributed to such facts or circumstances glving rise to the proposa! for adjustments.




LESSOR'S PROPOSAL ATTAGHMENT |

EMERALD CORPORATE CENTER
Reimbursable Expense Date:  3/29/2019
jact BOSPOB - FB) Boston Fleld Office

Leasa No; LMAD4496

Lessor: Emaerald Corporate Center, LIC

Number; RE20

Description: Prepare, prime and finish new Wall of Honor

Referance: WALL OF HONOR
rRElMBURSABI.E EXPENSE BREAKDOWN

VENDOR QuoTES DAYE oy UNIT PRICE JOTAL
|IMG Palnting 201918 3/12/2009 $ 3,200.00

JACS DEVT. OVERHEAD $ -

TOTAL REIMBURSABLE COST . __

3/28/2019

\d Aswmmnmfsuqum.ﬁwmlkmmplmmlmbnnﬂuupmm. However, dus to
bhdmmﬁtm'ﬂmamnﬂmudnmb«ofﬁwm!abhlum To accommadats schedule,
price may be subject to Increases.

oS




L. CONDITIONS AFFECTING THE WORK:

It b the respansibitty of tha Lessos 1o nspect the sie, determmine the quassity of wark lavolved, compace the
mm%mmuummhMuummmmmmy.m
paformed. m“w&uvmhmwrﬂmulm&m&embﬂm&hwmhhw

pﬁuﬂqwmﬁhmhuﬂﬂummkmhmmumwwm
of the specifications withoat additional cxat to the government,

2. SFECIFICATIONS:

hmmd&u@mhmmhmﬂhwwmumw
m.mmwmﬂMMmhmwhlmmmnmnnﬁk
and expense.

3, LAWS AND ORDINANCES:

mmmmmmmmmmmmmm.umwm
4. SCHEDULING AGREEMENT WORK:

mmﬂmhnmymwwhhhmwugOmeWmmﬁummme
MMMWMMmemeMMQIWMW

activities will result, Lessor should ascertsin &:bwsd\duwﬁ&m&mhpfwmdmmm
affer.

5. USEOF BUILDING:

] mmmmmmn&m&mmpmmmmd&
MwMGmmﬂohmmhoMGmm

) mmmmmmmmmmmmmhmm
mmmwmwmnaummmmmmm

6. ACCIDENT PREVENTION:

mlmhnmpw“uumhmwmnndMQVdﬂum“&m
ammqmmummmuhmummmmmmm

7. FIRE HAZARDS:

ThLmMHumwuﬁuhpmﬂmdw&u&epu&tmorﬁkw “The Lessor shall
ﬁm;mmmuhmmﬁemﬁmmﬁummmmmm

suchas oily rags, wasts, etc., used in the performance of the work, Palnt product containers are to be kept sealed ot
ull times excapt when fn use,

8 MATERIALS:
mmmmmmmwmmmumuhmm

In this agreement tinless otherwise specified. Matarials snd supplies to be used skall be commercially svallshle
mwmmuupﬁmMMhmmanmm

oz 2



specifications, ummhmmwmw&ewqom-ummmﬂu
mummuﬂhidnddmdmhnrmwﬂnmmhmhh
perfomuncs of the work. mtmwmummmnmmmnwommmu
Wchhmwwbumwmwummmmmmhmh
conients, or equipment,

9, LESSOR EMPLOYEES:
mwﬂummwvdhmmmmmwmmm«rmwm
mmmmmmmmmmuumwmuamwm

le-lsl.cmmwwﬁmhhﬁmﬂmmmnmmu
feot the employee's immizmiion stehm,

10. EXTRAS:

Except o3 otherwise provided in the sgreement, no charge for extra work or mmterials wiil be aflowed onless the
mmmmhmwmwommu«umwmmm. Exira ervices
mmmmwmumumwommmhmwmm
unessembled, ete, at oo additioml cost bo the govermment.

13. PRICING OF ADJUSTMENTS:

When costsarz Mbm&hﬁﬁmﬁmwﬁummhﬁedﬂmdumww
mmnrmmummuhmmmmmwmm
Ind8CFR 31,

12. DEBRIS AND CLEANING:

Remove and dispose of debria and dirt as 1 sccumulntes, Upon campietion of work, resnove spatters, droppings,
tooudges, elc., and fegve the premises clesn, Unless otherwise specified, sll raterials and cquipment removed shall
m&mﬂ&mmmﬂmh&mhjﬁﬂn

13. GUARANTEE:

MMWhthMmﬂMhhhmﬁmw&&
mﬂmofﬁsmmﬂﬁu&a%whﬁwmu&%nﬂm

14. INSPECTION:

All maestal, workmanship, exd equipmen stal be subject to the inspection 334 spprove! of the Contrecting Officer
or hisfhar representative. mmmmmummmmmmn
the Government.

15, INDEMNITY:

{End of clauss)

Page2els ’0'5 éz



FEDERAL ACQUISITION REGULATIONS (FAR) 52.246-12 Inspection of Construction,
Inspection of Coastruction (Axg 1956)

(a) Deflahion. “Work™ includes, but s ot limited to, wunerials, workmanship, and manuSscture and Bbrieation of
compapents.

b)h&mﬂ%u&qm%mﬂﬂhuwbﬁqﬁunﬂmﬂmm
mmmmwmbmmmwmmm
inspection records and make &mmumwmmmummum
muhammnﬁhaﬁumwmmuummwam
m&ﬁnh&mmphaubmﬂiﬁm@ﬂ:mwﬁh&cmdhm

(e)&mﬁhwdcu:ﬂl&mhhmhuﬂtdhwwdum—
(1}] dewdn&mmafmpmmvlbrmmmqt%mwﬂm
@ Mkﬂh&uﬁnﬂwdwfwhpbwhuormmﬂhfm:m
(3) Constituta or loxly scceptance; or
g&@$MWnT&&mMmd&WMummm

(ﬂﬁmmhnﬂlmwlm&ummm&mnwﬁmww
mmkmmwum-ummumaummmm

(e)m&mmmmummhmmmmmmm
mbbmddfwwﬁuﬁgm&aﬁdmmwmmmhwwm
wwmmcmmywbthWMnanwuﬂm
wthm:udyﬂﬂsﬂusped&ﬁymwaﬂmahnwmwmwmm
dmdonwm&mmy.ﬁdmmmdlhmdmmdmh:m&ﬂm
umﬂydﬁymwkwﬁm&.mmmﬁnhpﬁm“huidhh
coolmet,

(OWWMWMWMMMMWMMMEMw
MWMhhwmkﬂmmnwhmmum

ﬁmhmﬁ;ﬁ&mﬂlmﬂwmmuwmm&
premises,

MHMWMHWWWHWMMMWW—
(l)Bynmuanhuwmﬁemwehpbmb&v&mmc;w
p)Tmmmmmw-mum

@muhmmﬂmmmhwmwmmmmw
mu«mnmmm.ummwymmmmm.m



equitshle adjustme foc the sdditional services lavulved in the exemization snd reconstructos, inclnding, If
completion of the work was thersby delayed, an extension of time,

mlﬂmmw&dhm:mumﬂomﬁnmsmwum&
wuwmmwuumwuummmnrmm&wmom
mmumm.mmuuﬁmmmhmm frand,
gross mistakes amounting to Mwhﬂmm‘sﬂ;ﬁhwﬂummum

(End of Clause)
GHA REGULATION (GSAR) $52.246-72 Final Inspection and Tests,

FINAL INSPECTION AND TESTS (SEP 1599)

mmmmdwwﬂmwuwm&mmomwahnmmmmummmm
wﬂlhmlﬁrndyfumlmhaﬂmFMWudmmmmwﬂm

rexdy for Binal Inspection and so fnforms the Contractor,
{End ol Clauze)

FEDERAL ACQUISITION REGULATIONS (FAR)52.246-21 Warrxnty of Construction,
WARRANTY OF CONSTRUCTION (MAR 1594)

@)Tﬁsuumuyﬁnumﬁmbrnpuhdoflyurﬁmﬂ:dueornulmpuofhwuhlfh
mehkupmsﬂudmywﬂoﬂhw&befmﬁwlm%mmmm:
mnrlmmmmmmmmm

(e)ﬁWﬂMﬂthmmf%thwdﬁhlmn&
bmdwﬂmbnhw:mmhwmmmmmwmmlu
porsanal property, when tat domage is the result ofm
(I)TbcmmflﬁhluwnﬁmwaMw
mmmdmmﬂwwddpm
(ﬂmmmmwmwhmmmmmmmmormmm
Wsmmmthmwmmhlmﬁmhﬂeﬁmw
replacament,
(.)mwmmmmmhmm-muhmmm«
any fullare, dafect, or daruge.

(OUMMMMMwde*wam:mﬂnﬁmahmﬁpnrm
h&mﬁlm&ﬂ#hmrqﬂQwMMhMmdeMwwuh

Contractor's expemse.
Ppdols 3 é g



(8) With respect to all warraniles, express er lirplied, from subconteacioes, manufactyrers, or suppliecs for work
perfonned and taterials fiunished under this contraet, the Conlracter shafl—

mmmmumuﬁmhmmm

mmmmuhMMhmhMMJM&wHMWh
Conincting Officer; and

ejmmwmrwmmwmcwmsmwmmom

mhuw&m:mmm@)a&mmmmwwm
nﬂuluupmbm-w;mw;stm.

ﬁ)UduudﬂﬁdandhylhugBmuﬂhthﬂmeﬂﬁpﬂhuw&,h
Cootraclor shall pot be liable for the repalr of any defects of materfal or design Amnished by the Govemmest nor for
mmwwwmmmwmhuﬂm&nﬁumﬂwdﬁp

mmw@mlwham'lﬂmmhmMAmﬁnznr&kmm
with respect to batent defocts, gross mistakes, or Fraud.

(End of Clatise)

PageSols é;?



GENERAL SERVICES ADNWNISTRATION LEASE AMENDMENT No. 30
PUBLIC BUILDINGS SERVICE
TO LEASENO. LMAGHM9S
LEASE AMENDMENT

gnsss OF PREMISES PDN Number; PS0043637
201 Maple Street, Chelses, MA 02150

THIS AMBENDMENT bs made snd entered inlo betwesr:  Emerald Comporate Ganter, LLC

mo.\hﬂl
whm’\lﬁdma : 357 Main Strset, Woburn, MA 01801

hareinafar calied the Lessar, and the UNITED STATES OF AMERICA, hereinefar caliad the Goveinment:
WHEREAS, tha parties herelo desire to amand the above Lease, .

NOW THEREFORE, thase parties for WMMMMMWWMMMBWH:M&M”WM
mmumumm.fmm_zﬂ_um

1. TheLessor Mmuhw.mm.wm.smmMMMWWMMmmu
mﬂhMMhmmeWstthmmmm
s  Repalr of Ovarhsad Garage Door.

4 The proposed amaunt for this work shall be Thres Thousand Elght Hundrsd and Beventy-Five Dolisrs and no cents {53,675.00).

Work is Lo be performed during nommal business haurs, uniess otherwise schaduled snd agreed upon betwaen the Govemment and the
Lessar,

3. Upunmral.llonuﬂhnmwmptmuhymcmmdimmuﬂmm.msommmummmm“plm
payment not lo excesd Thres Thousand Eight Hundrad and Sevanty-Five Dollars and no cants for full consideration of this work.

mquulmmmsmumwmm«mmmmwmmdmmwmmm
4. Al kwoices shali ba forwarded lo:

Origingl Invoice $and Copy of Invoice to;
Genars! Sarvice Administration Genaral Barvices Adminksiration
Grealar Bouthwest Financa Cantar Afin:  Tonya Odom
Attn: PBS Payments Branch (BCFA) Joha W. McComack PO & Courthouse
P.0. Box 17184, Fort Worth, TX 76102 5 Post Offica Square, Suits 320 Boston MA 02108-3045

This Lease Amendment contains {2} pages.

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREOF, the parties subscribad their namas as of the balow data,

FOR THE LESSOR: FOR THE GOVERNMENT:
Entity Name: Emerald Corporate Center, LLC

Signature:
Name:; AN T V- [
Signature; Title: Lesase Contracting Officer

Name: 1A S\WnRoL GSA, Pubiic Bulldings Service,

Title; Faseldem- T Data:
gnatt? Name: _£ oy uc APR-03-2019——

WITNESSED FOR THE LESSOR BY:

Leass Amendmeant Form 122



Lasse Amendment No.30-LMADL496. PAGE 20f{z}

NOTE: THE CONTRACTOR MUST REFERENCE ON THEIR INVOICE THE PEGASYS DOCUMENT NUMBER (PDN)
PS0043637

I. NON-PAYMENT FOR ADDITIONAL WORK: Any additional supplies or services ora change which may be
performed by the contracior, either at his own velition or at the request of an individust other than a duly appointed
contracting officer, except as may be explicitly suthorized in the contract/ordes are not suthorized and will fiot be paid.
Only a duly appolnted contracting officer is suthorized to change spacifications, terms and conditions of this confract

2. FAR 31246-12 Inspection of Construction, FAR 552-246-72 Final Inspection and Test, FAR 52.246-21 Warranty of
Construction and General Conditions for Lease Alzerations are Incorporated.

3. CONTRACTOR'S STATEMENT OF RELEASE: In consideration for the modification(s) agreed to herein as complete
equiteble adjustments for the contractor's proposal for the work to be performed in accordance with this supplemental
lease agreement, the contracior hereby releases the Government from any and all liability under the contract for further
equitahie adjustments attributed to such facts or clrcumstances giving rise to the propasal for adjustments,




LESSOR'S PROPOSAL ATTACHMENT 1

EMERALD CORPORATE CENTER
Reilmbursable Expense Date:  3/29/2019
Project: BOSPOB - FB1 Boston Field Office
Lease No: LMAO2496
ll.assor: Emerald Corporate Center, LLC
Number; RE1?
Description: Repair damaged first foor garage exit door.
Referenca: OVERHEAD DOOR REPAIR
REIMBURSABLE EXPENSE BREAKDOWN
|[VENDOR INVE PATE [* 11 4 UNIT PRICE JOTAL
ﬁﬂamn industries Q111218-01 11/12/2018 $ 3,100.00
ACS DEVT. OVERHEAD $ -
TOTAL REIMBURSABLE COST . _$-_'
trick Sulikfan 3/29/2019
* The government Is responsible for ali costs assoclated with pre-cast damage as a result of this
{incident. Those costs will be bifled separately.

e



1. CONDITIONS AFFECTING THE WORK:

lmmmmmmrmmnmmmmuamormmmamm
Mﬁnmﬁﬁhm&bhd&nﬂhhﬁuxﬂnnnﬂm&du&;memm{mmbmg
performed. Fﬂmwhnwﬂlhmmyrﬁm&emﬁmmeWofﬁnﬂﬁqnymhkw

pﬁuuﬁgmwukhmhmﬁdlnmmﬂumhmwhhﬂnmmmm
af the specifications without additiona! cost to the governmant.

2. SPECIFICATIONS:

hwmnf&whmwﬁuﬁmmmﬂkhw&uymbdudbmw
Ofﬁm.wummdeﬁﬂmddﬁumdwnmlbcﬂmdbyMMmuﬂynmmM
ard expense.

3. LAWS AND ORDINANCES:

mummmmmmmﬁnmmmﬁmmm State, County, City, or otherwise,
4. SCHEDULING AGREEMENT WORK:

mmmmmmm&wmﬁwmﬂumﬁmmm
work and shall srmange sud schedule al] work so that the minim smoumt of fnterfereoce with Govermment

activities will result, mmmmmmu&hmﬂwmmmm
offer.

3. USE OF BUILDING:

® mmmmmmmpummmmpmmmmda
m«mwmm«emwmm&ummmm

(®) mmmmmwmmummmmqumm
wmmmmwmmmmmummum.mmm

6. ACCIDENT PREVENTION:

Tho Lessor shall use physical means to testrict access or direct flow of pedestrizns ar velicles sround work sress,
Bmhhmdm"]h&ﬂ,ﬂtuhmdhmwﬁhwﬂlymbmuwm

7. FiRE HAZARDS:

mmwmmpnuﬂnubpmeuﬁrukh&pufmufﬁsm Tha Lessor shall
m-mmmuuwmumw&mwmmmmﬁmmﬂm
such a5 olly rags, waste, #1c., used In the pecformance of the wosk, Paint product containers ar to be kept sealed a2
all times except vhien in use,

B. MATERIALS:

mmmmﬁmmummmmwmnmmw

in this agreement unless otherwise specified. Materials 2nd supplies to be used shall be cormmercially available

MﬂmmeﬂiMhoﬁmbmhmw
Pagelols



spocifications. Upon request, the Lessor shafl submit o the Costracting Offfcer a list giving the same of the
mﬁm:u.mhndmuﬂhwnddmormoﬂhmwwdnmbmhh
pesformance of the work. The Lessar will nol uce any materta) which the Contracting Officer determines woukl be
Wchhmmhﬂhmmwm:w“mwohmdﬁnmm
canlenls, or eqfpment.

9. LESSOR EMPLOYEES:

Esch employec of the Lessor directly involved in the work shall be & cittzen of the Unlted States of America, orun
ﬂhwhhubmhwﬂyud«d&dfuwmﬁdmswﬂmﬁbyﬂmmwm
Form 1151, or who presents evidence mwlmmmamammmm wil} oot
nifect the employee's immigration stats,

10. EXTRAS:

Excapt as otherwise provided in the agreement, no charps for extra wark or materials will be allowed tmless the
mhsbmndudhwﬁ&ghyﬂmﬂmﬁuﬂugﬂlﬁwmﬂlhpﬁum&mhmﬂm Extra sorvices
Mmmmwmmmw&ucﬂmuom«.mmmwﬂmm
unassembled, elc, st 1o sdditions] cost i the governmant.

(1. PRICING OF ADJUSTMENTS:

Whencostsaren ﬁ:brhsuydnlmﬁmﬂonnfnwumﬂpiul@wmmmﬂachnpdmwmy

mmnfwmgmmﬂﬂlhhmﬂmﬁ&&mmmdﬂumm
in48 CFR 31,

i2. DEBRIS AND CLEANING:

Remove and dispose ol debris and dirt gs it secumidates, Upon completion of wosk, remove spatters, droppings,
smudges, ete., and leave the premises elesn. Unless otherwise specified, alf materials and equipment removed shail
become the property of the Lessor who shall remove them Erom the job sita,

13. GUARANTEE:

Unless otherwiss provided in the spocifications, the Lessor grammices all work (o be & sccordance with the
m&m&ﬂ%mwﬁuﬁmd&cﬁwmm«mmwwwwp

i4. INSPECTION:

MMMMWMhMthMMWMJMMW
or hkig’or representative, Aﬂwkuuﬁs&mﬂyperrmwdshnhpmmpdymmdudmmhb
the Govemmen,

15. INDEMNITY:

The Lessor shall mmmpw@mw&ummmmmmmm
caﬂsormﬁndndumruﬁmyhnrdu&ornypmorpummdfwlnswdmpwm
mtdowmwﬂhﬂwiu)mhghmdonwﬁlwhmynyhddmmwukh‘uuﬂb
m.uu.nwlu.upuﬁmupufumnuofw&hmmﬂnwﬂﬂsmmﬂﬂuhwhhm
in part from tha nagligent scts or omissions of the Lessor,

(End of clause)
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FEDERAL ACQUISITION REGULATIONS (FAR) £1.245-12 Inspection of Construction.
Inspection of Coustruciion (Aug 1996)

(a) Defisitton. “Work" includes, but 18 not limited to, mateslals, workmenship, and manafscturs and fabrication of
cOomponEnts.

(b) The Contractor siull mainiain an sdequate fnspection sysier and perform such inspections s will easure that the
mmmummmmmmmmmm
hqmﬂnnmudsmdmblhmuuﬂabkhﬂuﬁwmﬂwkﬂnnhmmmm
maaammqommmdhmwawmmamwmnm-dum
reasonzbie times before acesplancs to ensure strict complisnee with the terms of the contract.

{¢) Governmest inspections and tests sre for the sole benefit of the Government and do not—
(1) Relieve the Contractor of responsibility for providing adequots quality cont] messurcs;
a)ldhwﬂ:&mmoflwnﬁbm%y&r&mphwhsnrhmhrmm
(3) Constitute or imply accoptance; o

{4) Affect the contintiing rights of the Govemment afier sccepiance of the completed work under parsgraph (7)
of this section.

(d)ThmmwMunrlﬂnmimpmdnuanﬁmlhm&mnym

mmmwhﬂuﬁwmlmﬁudndmpmumwmﬁﬁworﬂnwmmm
Contracting Oficer’s writien autharizefion,

() The Contractor shall prompily fumish, at no Increess fn contract price, all facilities, ksbor, and material
Mjm&d&rpuhﬁumhﬁemmwmmnmunqwbﬂh
Cm:ﬂmofﬁemmﬂowmmwmmh&m“yﬁﬁomImoﬂqmﬁmmmﬂm
worklsnolmdyuthlimqndﬁedbymcomﬂrorhqeﬁonoﬂes',orwheapﬁondwﬁmmh:
reinspoction or retest necessary. The Government shall perfirmall inspections and tests b & mmmmer that witl not
unnecessarily delay the work. Spectal, full size, and porformance tests shall be parformed as deseribed g the
coptrect.

(DWWMMMMwMMMWhGﬂmmmmb
mmm&&mm&eﬂoMMbw&Mﬂhmmm
Wlnmmm&mmmmedmwﬁmﬂu
premises.

muﬁe&mw&uwmwmwmmﬁmdm&ﬁnmm—
(l)aymwmmummmmmmmmmmmw
{2) Terminale for defanlt ihe Contractor’s right to proceed.

m)ummnrmmmuw&dwwmmwmw
m&wmh'ﬁﬂmm,nmﬁlwyﬁuﬁhmmmlﬁmm
mu&m&wthwm@hwmmhmﬁhﬂnh
mwmmhmmmuwmﬂumwdmm
mmmw.ﬂdwwukhﬁudwmammm&momwﬂmhn

Pemlcll



mkmmmwmmmnmmmmﬂmmmu
completion of the work was thereby delayed, an extension of time.

() Unless otherwise specified fn the costract, the Govemment shall sccept, as promptly as practicsble after
completion and aspection, all work required by the contract or that partion ofthe work the Contracting ORicer
determines can bo sccepied sepantaly, Acceptance sl be fnal and conclusive except for hatont defects, fand,
gross mistskes amounting to fraud, or the Govemment's rights undar sny warmanty of gusranise.

(End of Clause)
G5A REGULATION (GSAR) £52.246-72 Finsl Inspection and Tests,

FINAL INSPECTION AND TESTS (SEP 1999)

The Coptracior shall give written notice to the Contracting Officer at least 10 calendar days before the dats the work
will be completed and seady for fine! Inspection and tests. Fimal inspection and tests will begin withln 10 calendsr
daysaficr the date specified In the Contractos’s notice unless the Contracting Officer determines that the work is not
ready For final dnspection and so informs tha Contractor,

(End of Clause)

FEDERAL ACQUISITION REGULATIONS (FAR) 5224621 Warranty of Construction.
WARRANTY OF CONSTRUCTION (MAR 1994)

(%) Thiis warrsnly shall coslinue fora period of | year from the dale of final acceptance of the work. I the
Govemment takes possession of any part of the work before final sceoptance, this werranty shall coatinue fora
poriod of | yesr from the date the Government takes possession.

(c)'l'lnl:nmmrmllmnedymh&muoﬂmmymbwﬁmmwde&ﬂ.lnﬁﬁmh
Contractor sial remedy at the Contractos"s expenss sny darmge to Gavemnment-owned or controlicd pea) or
personal propesty, when that dormige is the result of—

(1) The Contractor’s fallure to conform 1o contrast requiremests; or
(2) Any defect of equipmant, material, workmanship, or dasign furnished,

(4) Tiw Contractor shall resiors any work datmaged in fifitfing the torms sad conditfons of this clause, The
w-mmmmmmuwwmmmrmmumam&w
replacamant.

(e)mwmswm&mmmmm.mmwmmd
ony faflor, defect, or damage.

(OUhﬁmmsmemm«dmpMnm&ﬁmmRWUfm
mmmmmmmmm,ummummumum
Coniractor’s expease.
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mmmwmmmnMH.mwkmﬁd.ﬁumMmmﬁmamuurum
performed and naterfals furnished under this contract, the Contracior shall—

mmmmmmumhmmm

(2) Requirn ol warcantios (o be exscxted, in waiting, for the beaeSit of the Govermmant, if directed by the
Contracting Officer; sad

(3) Exforce nll warrsnties for the beaefit of the Government, if directed by the Contrecting Officer,

m)hﬂnmmcw:mnmymmmmnr&kdmhﬂmﬂ.ﬁeﬂmmmm
ﬂuhmtnmlmamgwm&ﬂm.

() Unless dercdbuuwdbyﬂuunnmoflhe&mwwmm«mﬁuum&r.h
&mmddlmhﬁﬂabrhw&ofm&fmuhmﬁuddpmbyhdmmrh
ﬂuwﬂrofwﬁmglh:mﬂsﬁmmy&&dhﬁomm-ﬁnﬁhdmhﬂwdﬁn

QMWMmmmm'sdmm&eMuﬁmndAmdnmorﬁsmm
with rospect to fatent defects, gross mistakes, or finod,

(End of Cinuse)

PapcJefS 2 ?



GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 31
PUBLIC BUILDINGS SERVICE
TOLEASENC. LMAQ44986
LEASE AMENDMENT
ADDRESS OF PREMISES PDN Number: PS00
201 Maple Street, Chelsea, MA 02150

THIS AMENDMENT Is made and antered into between  Emerald Corporate Center, LLC

whose address is. 397 Main Street, Woburn, MA 01801

hareinafter called the Lassor, and the UNITED STATES OF AMERICA, hereinafer called the Government

WHEREAS, the parties hereto desire to amend the above Lease. .

NOW THEREFORE, these parties for good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, covenant and agree that
the said Laase Is amended, affective s follows

1. The Lessor shall funish all labor, materials, permilling, supervision, maintenance and equipment, unless otherwise stated, to
accomplish the following work in accordance with the Lessor's offered proposals Attachment#1 which generally provides for:
+ Repair of VSF Exit Barrier.

2. The proposed amount for this work shall be Four Thousand Fiva Hundred and Forty Two Dollars and Fifty cents {$4,542.50}, Work
Is to be performed during normal business hours, unless otherwise scheduled and agreed upon between the Govemment and the Lessor.

3 Upon completion of the work and acceptance by the Contracting Officer's Representative, the Government shalt pay the Lessor lump sum
payment not to exceed Four Thousand Five Hundred and Forty Two Dollars and Fifty cents (54,542.50) for full consideration of this
work. Request for payment shall be made by submission of an involce after completion and acceptance of the work by the Govamment.

4. Allinvoices shall be forwarded to

Original Inveice Send Copy of Invojce to:
General Sarvice Administration General Sarvices Administration
Greater Southwest Finance Cenler Attn:  Tonya Odom
Attn: PBS Payments Branch (BCFA) John W, McCormack PO & Courthouse
P.O. Box 17181, Fort Warth, TX 76102 5 Post Office Square, Sulte 320 Boston MA 02109-3545

This Lease Amendment contains {2} pages.

All other terms and conditions of the lease shall remain in force and effect.
IN WITNESS WHEREOF, the parties subscribed their names as of the below date.

FOR THE LESSOR: FOR THE GOVERNMENT:
Entity Name: Emerald Corporate Center, LLG

Signatur

Name: ORI EL
Signature: Title: Lease Contracting Officer
Name ClA S \WYNBoLl GSA, Public Buildings Service
Title: PITERIER. VIRNAGELR Date: M&Y 08 2019
Entity Name: £MEQALD QPR (ENTFE
Date: [ m‘ﬂy 20\9

WITNESSED FOR THE LESSOR BY:

Signature:
Name: =
Title:

Date: &y 209

Lease Amendment Form 12/12




Lease Amendmant No.31-LMAQO4496. PAGE 2 of |}

NOTE: THE CONTRACTOR MUST REFERENCE ON THEIR INVOICE THE PEGASYS DOCUMENT NUMBER (PDN)
PS00

1. NON-PAYMENT FOR ADDITIONAL WORK: Any additional supplies or services or a change which may be
performed by the contractor, either at his own volition or at the request of an individual other than 2 duly appointed
contracting officer, except as may be explicitly authorized in the contract/order are not authorized and will not be paid.
Only a duly appointed contracting officer is authorized to change specifications, terms and conditions of this contract.

2. FAR 52.246-12 Inspection of Construction, FAR 552-246-72 Final Inspection and Test, FAR 52.246-21 Warranty of
Construction and General Conditions for Lease Alterations are incorporated.

3. CONTRACTOR'S STATEMENT OF RELEASE: In consideration for the modification(s) agreed to herein as complete
equitable adjustments for the contractor's proposal for the work to be performed in accordance with this supplemental

lease agreement, the contractor hereby releases the Government from any and all liability under the contract for further
equitable adjustments attributed to such facts or circumstances giving rise to the proposal for adjustments.

INITIALS ﬁ &
LESSOR G

Lease Amandment Form 12/12




GENERAL SERVICES ADMINISTRATION LEASE AMENDMENT No. 33
PUBLIC BUILDINGS SERVICE
TO LEASE NO. LMAQ4456
LEASE AMENDMENT
ADDRESS OF PREMISES FDN Number: PS
20]) Maple Street, Chelsen, DA 02150

THIS AMENDMENT is made and entered into between: Emerald Camporate Center, LLC
whose address is: 180 Second Streat, Chelsea, MA 02150

hereinaher calied tha Lassor, and the UNITED STATES OF AMERICA, hereinafter called the Govemment:
WHEREAS, the parties hereto dasire to amend the abave Leasa, ,

NOW THEREFORE, these parties for good and ble consideration, the recelpt and sufficiency of which is hereby acknowledged, covanant and agree that
the said Lease is amended, elfsciSE follows:

1. TheLessor shall furnish all labor, materials, permitting, supervision, maintenanca and equipment, unless otherwise stated, 1o

accomplish the fellowing work in accordance with the Lessar's offerad proposals Attachment#! which generally provides for:
= [nstallation of Climbing Rope.

2. The proposed amount for this work shall be Threa Hundred and Seventy-Flve Dollars and no cents.($375.00). Wark is o be
performed during normal business hours, unless otharwiss scheduled and agreed upon between the Government and the Lassor.

3. Upon completion of the work and acceplance by the Contracling Officer's Represantalive, the Gavernment shall pay tha Lessor lump sum
payment not to exceed Three Hundred and Seventy-Flva Dollars and no cents.($375.00) for full consideration of this watk. Request
for paymeni shall be made by submission of an invoice after completion and gcceptance of the work by the Government.

4, All Invoices shalt ba forwarded to:

Original involce Send Copy of Involce to:
General Service Administration General Services Administration
Grealer Southwest Finance Cenler Attn: Tenya Odom
Attn: PBS Payments Branch (BCFA) John W, McComack PO & Courthouse
P.O. Box 171814, Fort Worth, TX 78102 5 Post Office Square, Sulle 320 Boston MA 02109-3945

This Lease Amendment contains {2} pages.

All other terms and conditions of the lease shall remain In force and effect.
IN WITNESS WHEREOQF, the parties subscribed their names as of the below date.

FOR THE LESSOR: FOR THE GOV ENT:

Entity Name: Emerald Corporate Center, LLC

Signature;
Name:
Title: Lease Contracling Officer
GSA, Public Buildings Service,

Date: 1 |§

Signature:
Name: 112
Title: Reasidast- 171 AN (G-

Entity Name; EVIERALD m%@& LENTR
Date: 20 SEPTEMBER. 2019

WITNESSED FOR THE LESSOR BY:

Signature:

Name: Capis Yianehs- Lornall
Title: Aodcaie

Date: Zo (aptemior 2015

Lease Amendment Form 1212



Lease Amendment No. 33-LMAB4495. PAGE 2 of (2}

NOTE: THE CONTRACTOR MUST REFERENCE ON THEIR INVOICE THE PEGASYS DOCUMENT NUMBER (PDN)

PS0O

NON-PAYMENT FOR ADDITIONAL WORK: Any additional supplies or services or n change which may be
performed by the contractor, either at his own volition or at the request of an individual other than a duly appointed
contracting officer, except as may be explicitly authorized in the contract/order are not authorized and will not be paid.
Only a duly appointed contracting officer is authorized to change specifications, terms and conditions of this contract,

FAR 52.246-12 Inspection of Construction, FAR 552-246-72 Final Inspection and Test, FAR 52.246-21 Warranty of
Construction and General Conditions for Lease Alterations are incorporated.

CONTRACTOR’'S STATEMENT OF RELEASE: In consideration for the modification(s) agreed to herein as complete
equitable adjustments for the contractor’s proposal for the work to be performed in accordance with this supplemental
lease agreement, the contractor hereby releases the Govemment from any and ali liability under the contract for further
equitable adjustments attributed to such facts or circumstances giving rise to the proposal for adjustments.

INITIALS &
SOR GOVT

Lease Amandment Form 12/12



LESSOR’'S PROPOSAL ATTACHMENT 1

Re: Boston, M A(FO) - 201 Maple Street, Chelsea - Scope
of Work for Installing Climbing Rope in Gym

Inbo>
psimboli@acsdevelopment.com <psimboli@acsdevelo Tue, May 28,
pment.com> 1206 AM

to me, Al, Michael, Rhisa

Tonya:

Pricing for this work is $375.00.

Please let us know if you would like us to proceed.
Thank you.

Patricia Simboli

Manager

Emerald Corporate Center LLC
617-889-0900

=% _&@



Attachment{ )

GENERAL CONDITIONS FOR LEASE ALTERATIQNS

[. CONDITIONS AFFECTING THE WORK:

It is the responsibility of the Lessor to inspect the site, determine the quantity of work involved, compare the
specifications with the work to be done, and be informed as to all conditions, including other work, if any, being
performed. Failure to do so will in no way relieve the Lessor from the necessity of furnishing any materials or
performing any work that may be required to carry out the agreement in accordance with the {rue intent and meaning
of the specifications without additional cost to the government.

2. SPECIFICATIONS:

In eny case of discrepancy in the specifications, the matter shall be immediately submitted to the Contracting
Officer, without whose decision said discrepancy shall not be adjusted by the Lessor, save only at his/her own risk
and expense. - ) *

3. TERMINATION FOR THE CONVENIENCE OF THE GOVERNMENT:

(a) The Contracting Officer, by written notice, may terminate this agreement, in whole or in part, when it is in the
interest of the Govemment. IFthis agreement is terminated, the Lessor shall be compensated in accordance
with the provisions of 48 CFR 49 in effect on this agreement’s date.

(b) Ifthis agreement exceeds $100,000, the clause in 48 CFR 52.249-2 in effect on the date of this agreement
shall apply in lieu of the provisions set forth in (a), above, such clause being hereby incorporated by reference
as fully as if set forth at lenpth herein,

4, LAWS AND ORDINANCES:
The Lessor shall comply with all laws, ordinances, and regulations; Federal, State, County, City, or otherwise.
5. SCHEDULING AGREEMENT WORK:

The Lessor shall make necessary amangements with the Contracting Officer or his/her representative to perform the
work and shall arrange and schedule all work 5o that the minimum amount of interference with Government
activities will result. Lessor should ascertain the hours during which work can be performed when preparing his/her
offer.

6. USE OF BUILDING:

(2) The Lessor shall prohibit his’her employees and vendors from disturbing papers on desks, opening desk
drawers or cabinets, or using telephone or office equipment provided for official Govenment use.

(v) The Lessor shall require hisher employees and venders to comply with instructions pertaining to conduct and
building regulations issued by duly appointed officials, such as the building manager, guards, inspectors, etc.

7. ACCIDENT PREVENTION:

The Lessor shall use physical means to restrict access or direct flow of pedestrians or vehicles around work areas,
Barricades, ropes, signs, lights, efc., are to be used in accordance with generally accepted best safety practices,

8. FIRE HAZARDS:
Page 1 of §



Attachment{ )

The Lessor shall take every precaution to prevent fires during the performance of this agreement. The Lessor shall
fumnish a covered metal receptacle to be kept on the exterior of the building to place therein all combustible material,
such as oily rags, waste, etc., used in the performance of the work. Paint product containers are to be kept sealed at
all times except when in use.

5. MATERIALS:

The Lessor shall fumish all supplies, materials, and equipment necessary for the performance of the work included
in this agreement unless otherwise specified. Materials and supplies to be used shall be commercially available
products of reputable manufacturers or suppliers and shall be of a quality to conform to applicable Federal
specifications. Upon request, the Lessor shall submit to the Contracting Officer a list giving the name of the
manufacturer, the brand name and the intended use of each of the materials that he/she proposes to use in the
performance of the work. The Lessor will not use any material which the Contracting Officer determines would be
unsuitable for the purpose or harmful to the surfaces to which applied or to any other part of the building, its
contents, or equipment.

10. LESSOR EMPLOYEES:

Each employee of the Lessor or its contractors directly involved in the work shall be z citizen of the United States of
America, or an alien who has been lawfully admitted for permanent residence as evidenced by Alien Registration
Receipt Card Form 1-151, or who presents evidence from the Immigration and Citizen Enforcement that
employment will not affect the employee's immigration status,

11. EXTRAS:

Except as otherwise provided in the agreement, no charge for extra work or materials will be allowed unless the
same has been ordered in writing by the Contracting Officer and the price stated in such order. Extra services
provided in connection with this work, not ordered by the Contracting Officer, may be ordered dismantled, removed,
unassembled, etc, at no additional cost to the government.

12. PRICING OF ADJUSTMENTS:

When costs are a factor in any determination of an agreement price adjustment pursuant to the changes clause or any
other provision of this agreement, such costs shall be in accordance with the contract cost principles and procedures
in 48 CFR 31.

13. DEBRIS AND CLEANING:

Remove and dispose of debris and dirt as it accumulates. Upon completion of work, remove spatters, droppings,
smudges, elc., and leave the premises clean. Unless otherwise specified, all materials and equipment removed shall
become the property of the Lessor who shalt remove them from the job site.

14, GUARANTEE:

Unless otherwise provided in the specifications, the Lessor guarantees all work to be in accordance with the
requirements of this agreement and free from defective or inferior materials, equipment, and workmanship.

15. INSPECTION:

All material, workmanship, and equipment shall be subject to the inspection and approval of the Contracting Officer
or his/her representative, All work unsatisfactorily performed shall be promptly corrected and made acceptable to
the Government. '

Page 2 of 5
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Attachment({ )

16. INDEMNITY:

The Lessor shall save and keep harmless and indemnify the Government against any and all liability claims, and
costs of whatsoever kind and nature for injury to or death of any person or persons and for loss or damage to any
property (Government or otherwise) occurring in connection with or in any way incident to or arising out of the
occupancy, use, service, operations, or performance of work in connection with this agreement, resulting in whole or
in part from the negligent acts or omissions of the Lessor.

{End of clause)
FEDERAL ACQUISITION REGULATIONS (FAR) 52.246-12 Inspection of Construction.
Inspection of Construction (Aug 1995)

(8) Definition. “Work™ includes, but is not limited to, materials, workmanship, and manufacture and fabrication of
components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that the
work performed under the contract conforms to contract requirements. The Contractor shall maintain complete
inspection records and make them available ta the Government. Ail work shall be conducted under the general
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all
reasonable times before acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not—
(1) Relieve the Contractor of responsibility for providing adequate quality control measures;
(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;
(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceplance of the completed work under paragraph (i)
of this section.

(d) The presence or ebsence of 2 Government inspector does not relieve the Contractor from any contract
requirement, nor is the inspector authorized to change any term or condition of the specification without the
Centracting Officer’s written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material
reasonably needed for performing such safe and convenient inspections and tests as may be required by the
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes
reinspection or retest necessary. The Government shall perform all inspections and tests in 2 manner that will not
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the
contract.

(£) The Contractor shall, without charge, replace or correct work found by the Government not to conform to
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the
premises.

(g) If the Contractor does not promptly replace or correct rejected work, the Government may—
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(1) By contract or otherwise, replace or correct the work and charge the cost to the Contractor: or
{2) Terminate for default the Contracter’s right to proceed.

{h) If, before acceptance of the entire work, the Government decides to examine already completed work by
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facitities, labor, and
material. 1f the work is found to be defective or nonconforming in any material respect due to the fault of the
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an
equitable adjustment for the additional services involved in the examination and reconstruction, including, if
completion of the work was thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable afier
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately. Acceptance shall be finat and conclusive except for latent defects, fraud,
gross mistakes-amounting to fraud, or the Government’s rights under any warranty or guarantes.

{End of Clause)

GSA REGULATION (GSAR) 552.246-72 Final Inspection and Tests,

FINAL INSPECTION AND TESTS (SEP 1999)

The Contractor shall give written notice to the Contracting Officer at least 10 calendar days before the date the work
will be completed and ready for final inspection and tests. Final inspection and tests will begin within 10 calendar
days afier the date specified in the Contractor's notice unless the Contracting Officer determines that the work is not
ready for final inspection and so informs the Contractor.

(End of Clause)
FEDERAL ACQUISITION REGULATIONS (FAR) 52.246-21 Warranty of Construction.
WARRANTY OF CONSTRUCTION (MAR 1994)

(a) In addition to any other warranties in this contract, the Contractor wamrants, except as provided in paragraph (i)
of this clause, that work performed under this contract conforms to the contract requirements and is free of any
defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any
subcontractor or supplier at any tier.

(b) This warranty shall continue for a period of | year from the date of final acceptance of the work. If the
Government takes possession of any part of the work before final acceptance, this warranty shall continue fora
period of 1 year from the date the Government takes possession.

(c)} The Contractor shall remedy at the Contractor’s expense any failure te conform, or any defect. In addition, the
Contractor shall remedy at the Contractor’s expense any damage to Government-owned or controlled real or
personal property, when that damage is the result of—

(1) The Contractor’s failure to conform to contract requirements; or

(2) Any defect of equipment, material, workmanship, or design furnished.
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(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this ¢lause. The
Contractor’s warranty with respect to work repaired or replaced will run for [ year from the date of repair or
replacement.

(¢) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time afier the discovery of
any failure, defect, or damage.

(f) Ifthe Contractor fails to remedy any failure, defect, or damage within a reasanable time afer receipt of notice,
the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the
Contractor’s expense.

() With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract, the Contractor shall—

(1) Obtain all warranties that would be given in normal commercial practice;

{2) Require all warranties to be executed, in w;iting, for the benefit of the Government, if directed by the
Contracting Officer; and

(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring
suit at its expense to enforce a subcontractor’s, manufacturer’s, or supplier’s warranty.

(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defects of material or design furnished by the Govemment nor for
the repair of any damage that results from any defect in Government-furnished material or design.

(i) This warranty shall not limit the Government’s rights under the Inspection and Acceptance clause of this contract
with respect to latent defects, gross mistakes, or fraud.

{End of Clause)
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